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Monthly Progress Report 
For 

Oklahoma Capitol Restoration  
 

November 2015 
 
 
In the month of November, the project completed several construction milestones and fully transitioned 
from the rough stages of construction to finishing trades beginning work throughout the jobsite. The overall 
construction schedule continues to push ahead and remain on schedule to turn over both spaces prior to 
the start of the 2016 legislative session. Below is a recap of the major construction milestones and their 
current completion status: 
 

1. Construction Start Date Achieved August 10, 2015  

2. Permanent Power  Achieved November 20, 2015   

3. Conditioned Air Achieved November 25, 2015   

4. Interior Finishes Begin Achieved November 4, 2015  

5. Fire Marshal Approval  Projected January 11, 2016 

6. Tenant Move�In   Projected January 18, 2016 

 
Prime Contract Status 
The prime contract has been executed for the Prerequisite Phase I work. The design build team has also 
been working with the Office of Management & Enterprise Services and AE1 to further refine and prepare 
the Preliminary Planning, Scope Development & Schematic Design document that will be reviewed with the 
Capitol Restoration Oversight Committee in the upcoming month.  
 
Design Status  
The 50% Construction Documents for the House 109 space were submitted to AE1 on November 18, 2015. 
The final review documents will be issued in the month of December and construction on the House 109 
space is scheduled to begin following the completion of the Prerequisite Phase I work.  
 
Planning & development of the full interior restoration project is ongoing. This month space allocation plans 
have been updated, a building signage standard has been developed, and security planning is underway.  
 
Schedule Status   
The project continues to be on schedule. Several procurement milestones will occur in the upcoming month 
including: carpet, casework, marble base, doors & hardware, and decorative interior glass. As the year 
comes to an end, all finishes should be in place and final inspections and punchlist underway.    
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Request for Information (RFI’s) 
There are currently 3 outstanding RFI’s as listed below. These requests largely deal with overall building 
coordination, planning and verification of existing issues to resolve in the design plan moving forward. All 
RFI’s listed below will have an impact on future design considerations.   
 

• RFI #14 – Keying 

• RFI #15 – Exterior Windows 

• RFI #18 – Capitol Maintenance 
 
Submittals   
There are no outstanding construction related submittals.  
 
The Design Phase 1: Preliminary Planning, Scope Development & Schematic Design was submitted for 
review and comment on October 23, 2015, and the Project Management Plan was submitted on October 
26, 2015.  
 
Cost Events 
There are no open cost events for the project.  
 
Construction Progress  
 

House of Representatives 112 
In November all drywall work was completed, tape & bed work started and finished, and the initial 
coats of paint went on the walls. All ceiling grid was installed, light fixtures were put in place, and by 
the end of the month the permanent power milestone was achieved so that light fixtures and outlets 
could be turned on. As power came on, the HVAC systems were brought online just in time for the 
winter weather to arrive. The final activity of the month was decorative wood trim installation 
throughout the majority of the floor and the office casework arrived the last day of the month. 
 
Senate 309   
On the third floor, the month of November was all about plaster. All three of the historic corridors have 
been restored and re�plastered back to their original style. All of the office areas received paint, ceiling 
grid was installed, light fixtures were put in place, and permanent power was put into service. As the 
calendar rolls into December, the third floor will follow with full HVAC startup, wood trim installation 
and the original marble floor restoration will be underway.  

 
Contract Buyout Status  
Only two packages remain to complete the project buyout: Decorative Glass & Glazing and Signage. 
Buyout of both items is currently underway and is expected to complete by mid�December. 
 
Prepared by: Andrea Gossard, Project Manager  
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Document Deliverables:  

• 50% Construction Documents were submitted for House of Representatives space 109 on 
November 18, 2015. 

• 95% Construction Documents for House 109 will be complete on December 9, 2015.  

• Record Documents for Senate 309 & House 112 will be complete by February 2016.  
 
Design Status Report: 
 

 
 
 
 
 

Frankfurt Short Bruza   Architects Engineers Planners 

Monthly Project Status Report 
 
Date: November 25, 2015 
  Project: 15151DB – Capitol Interior Restoration 
   
To: 

 

Name Company/Position Phone Email 
Kyle Nelson Manhattan Construction Co. 405.254.1050 knelson@manhattanconstruction.com 

    From: Steve Scovel, 
Architect / Project Manager 

  Re: Monthly Project Status Report – November 2015 
 
This project status report is being provided to you to in order to document our current status on the sub-
ject project as required by OMES. 
 
 
PREREQUISITE PHASE 1 PROGRESS 
 
The construction of the interior remodeling projects for both the House of Representatives 112 and the 
Senate 309 tenant improvements are continuing as scheduled and are approximately 90% completed. 
 
FSB has been working with staff of the House or Representatives, the Senate, as well as OMES/AE1 on fi-
nal finishes to be incorporated into the Phase 1 Pre-requisite projects.  The team of MCC and FSB has 
completed the finishes selection process with both the House of Representatives and the Senate and has 
presented those finish selections to OMES for approval. 
 
On 11/4/2015 and 11/11/2015, FSB conducted site inspection/field reports for each the House of Repre-
sentatives 112 and Senate 309 tenant improvements.  Refer to the attached Site Visit Reports. 
 



 
HOUSE OF REPRESENTATIVES 109 PROGRESS 
 
FSB continues on developing the construction documentation for the House of Representatives 109 tenant 
improvement project.  FSB provided 50% CD’s to MCC for review and comment on 11/13/2015.  Finishes 
for the House of Representatives 109 tenant space will be identical to House of Representatives 112 for 
similar spaces, so the selection of finishes is completed and approved. 
 
DESIGN STANDARDS 
 
FSB continues to build upon the design standards as set forth in the preliminary report by Mass Archi-
tects.   FSB and MCC met with OMES staff on 11/23/2015 to present an update on Capitol interior signage 
and wayfinding.  FSB presented mock ups of signage graphics depicting historic influenced informational 
and wayfinding signs to be utilized throughout the capitol.  Refer to the attached graphics of the sample 
mock-ups presented to OMES for consideration.  FSB and MCC introduced a video monitor directory 
(VMD) board concept for consideration.  The VMD allows users the flexibility of information content and 
graphics, and also provides the opportunity to be used for mass notification information such as road and 
weather conditions, as well as information regarding House and Senate updates.   
 
 Memorandum 

 
FSB also met with the House and Senate staff to confirm Capitol room numbering plan, and presented the 
plan to OMES for approval.  The revised room numbering plan incorporates the current room numbering 
nomenclature to address the need for many rooms remaining as-is for a length of time due to the limits of 
the current funding parameters.   
 
FSB continues to work with Historic Preservation Consultant (Mr. Stephen Kelley) to develop Historic 
Preservations specifications/guidelines for incorporation into the Capitol Design Standards. 
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Milestone Description Baseline 
Schedule 

Last Month’s 
Update 

Current Month 
Update 

Gain or Loss 
this Month 

Building Permit 08/10/15 08/21/15 08/21/15 0 
Receive 100% CD's 08/10/15 08/18/15 08/18/15 0 
50% Fire Marshall Inspection 1st Fl 10/02/15 10/02/15 10/02/15 0 
50% Fire Marshall Inspection 3rd Fl 10/02/15 10/02/15 10/02/15 0 

Permanent Power 11/21/15 11/21/15 11/20/15 +1 

Conditioned Air for Climatization 11/09/15 11/30/15 11/25/15 +5 

Substantial Completion 01/15/16 01/15/16 01/15/16 0 

Tenant Move-In 01/18/16 01/18/16 01/18/16 0 

 
Schedule Status: 
The project remains on schedule with all of the rough trades completing in the November. Two major 
project milestones of conditioned air and permanent power were achieved just before the Thanksgiving 
holiday break.  
 
As the project makes strides toward completion, fine tuning of plaster trim, marble restoration and millwork 
installation will be the main focus throughout December so that the project is ready for clean�up and 
punchlist review at the start of the new year.   
 
Critical Schedule Events: 
The only remaining critical schedule events correlate with any outstanding procurement items. Below is a 
tracking log of all major material delivery items left on the schedule: 
 

 
Item Description Estimated Ship 

Date 
Estimated 

Delivery Date 
Actual Delivery 

Date 

Carpet 11/23/15 11/25/15 12/2/15 

House Casework 11/30/15 11/30/15 11/30/15 

Senate Casework 12/7/15 12/7/15  

Countertops  12/14/15 12/14/15  

Marble Base  12/14/15 12/17/15  

Decorative Glass 12/29/15 12/31/15  

Doors & Hardware 12/28/15 12/31/15  

Decorative Light Fixtures 01/4/16 01/6/16  

 



Activity ID Calendar Activity Name Orig
 Dur

Rem
 Dur

Start Finish

Phase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate EastPhase 1-L1 House South & L3 Senate East

Design DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign Documents

D-PH1-DEMO 3707-5 Day w/Hol Receive 100% CD Demo Documents 0 0 27-Jun-15 A

D-PH1-50%CD 3707-5 Day w/Hol Receive 50% CD 0 0 13-Jul-15 A

D-PH1-FIRE 3707-5 Day w/Hol Receive Design Spec Documents forFire Supression 0 0 18-Jul-15 A

D-PH1-FIREADM1 3707-5 Day w/Hol Receive Addendum #1 (Fire Suppression/Fire Alarm) 0 0 18-Jul-15 A

D-PH1-95%CD 3707-5 Day w/Hol Receive 95% CD 0 0 31-Jul-15 A

D-PH1-95%OMES 3707-5 Day w/Hol Submit to OMES 95% CD's 0 0 03-Aug-15 A

D-PH1-95%OMESR 3707-7 Day w/o OMES Review 95% CD's w/ Comments (Calendar Days) 30 0 03-Aug-15 A 11-Aug-15 A

D-PH1-95%OMESR40 3707-5 Day w/Hol Send 95% Cd's w/ Comments to FSB 0 0 11-Aug-15 A

D-PH1-100%CD 3707-5 Day w/Hol Receive 100% CD 0 0 18-Aug-15 A

ASI'sASI'sASI'sASI'sASI'sASI'sASI'sASI's
ASI#2 3707-5 Day w/Hol FSB Design per ASI #2 (L3 Senate / L1 House Conf/Lobby) - HAMMOCK19 0 31-Aug-15 A 25-Sep-15 A

ASI#2-100 3707-5 Day w/Hol FSB Released to Design per ASI #2 0 0 31-Aug-15 A

ASI#2-120 3707-5 Day w/Hol FSB Issue Partial RCP & Floor Plan per ASI #2 0 0 11-Sep-15 A

ASI#2-140 3707-5 Day w/Hol FSB Issue Review Set per ASI #2 0 0 18-Sep-15 A

ASI#2-160 3707-5 Day w/Hol FSB Issue 100% Drawings per ASI #2 0 0 25-Sep-15 A

ASI#3 3707-5 Day w/Hol FSB Issue ASI #3 0 0 02-Oct-15 A

ASI#4 3707-5 Day w/Hol FSB Issue ASI #4 (Finish Changes) 0 0 29-Oct-15 A

Advertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & Bid

Fire SuppressionFire SuppressionFire SuppressionFire SuppressionFire SuppressionFire SuppressionFire SuppressionFire Suppression
B-FIRE 3707-7 Day w/o Advertise for Fire Suppression Bids 21 0 05-Aug-15 A 18-Aug-15 A

B-FIRE20 3707-5 Day w/Hol Receive Fire Suppression Bids 0 0 18-Aug-15 A

B-FIRE30 3707-5 Day w/Hol Review & Award Fire Suppression 1 0 19-Aug-15 A 19-Aug-15 A

B-FIRE40 3707-5 Day w/Hol Design & Submit Fire Suppression/Fire Alarm Documents 10 0 21-Aug-15 A 01-Sep-15 A

100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)
B-100CD 3707-7 Day w/o Advertise For Bids per 100% CD's 21 0 19-Aug-15 A 16-Sep-15 A

B-100CD20 3707-5 Day w/Hol Receive Bids per 100% CD's 1 0 16-Sep-15 A 16-Sep-15 A

B-100CD40 3707-5 Day w/Hol Review & Award per 100% CD's 3 0 17-Sep-15 A 28-Sep-15 A

PermitsPermitsPermitsPermitsPermitsPermitsPermitsPermits

P-FMTEMP 3707-5 Day w/Hol Initial Mtg w/ Fire Marshall / Receive Verbal Temp Bldg Permit 0 0 14-Jul-15 A

P-FIRE40 3707-5 Day w/Hol Fire Marshall Review & Issue Full Building Permit 15 0 12-Aug-15 A 21-Aug-15 A

P-FIRE 3707-5 Day w/Hol Fire Marshall Review & Approve Fire Suppression System 15 0 28-Aug-15 A 06-Sep-15 A

P-FIREALRM 3707-5 Day w/Hol Fire Marshall Review & Approve Fire Alarm System 10 0 01-Sep-15 A 07-Sep-15 A

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2016

Receive 100% CD Demo Documents

Receive Design Spec Documents forFire Supression

Receive Addendum #1 (Fire Suppression/Fire Alarm)

Receive 95% CD

Submit to OMES 95% CD's

OMES Review 95% CD's w/ Comments (Calendar Days)

Send 95% Cd's w/ Comments to FSB

Receive 100% CD

FSB Design per ASI #2 (L3 Senate / L1 House Conf/Lobby) - HAMMOCK

FSB Released to Design per ASI #2

FSB Issue Partial RCP & Floor Plan per ASI #2

FSB Issue Review Set per ASI #2

FSB Issue 100% Drawings per ASI #2

FSB Issue ASI #3

FSB Issue ASI #4 (Finish Changes)

Advertise for Fire Suppression Bids

Receive Fire Suppression Bids

Review & Award Fire Suppression

Design & Submit Fire Suppression/Fire Alarm Documents

Advertise For Bids per 100% CD's

Receive Bids per 100% CD's

Review & Award per 100% CD's

Initial Mtg w/ Fire Marshall / Receive Verbal Temp Bldg Permit

Fire Marshall Review & Issue Full Building Permit

Fire Marshall Review & Approve Fire Suppression System

Fire Marshall Review & Approve Fire Alarm System

Start Date 23-Feb-15

Finish Date 18-Feb-16

Data Date 17-Nov-15

Run Date 17-Nov-15
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Activity ID Calendar Activity Name Orig
 Dur

Rem
 Dur

Start Finish

Material ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

OAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat Pumps
PROC-1780 3707-5 Day w/Hol MCC Receive / Review Submittal - OAU & Heat Pumps 1 0 10-Aug-15 A 10-Aug-15 A

PROC-1800 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - OAU & Heat Pumps 5 0 11-Aug-15 A 20-Aug-15 A

PROC-1820 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - OAU & Heat Pumps 15 0 21-Aug-15 A 31-Aug-15 A

PROC-1840 3707-5 Day w/Hol Fab & Deliver - OAU & Heat Pumps 10 0 01-Sep-15 A 05-Oct-15 A

PROC-1860 3707-5 Day w/Hol Fab & Deliver - OAU & Heat Pumps (6) per ASI #2 12 0 25-Sep-15 A 03-Nov-15 A

PROC-2040 3707-5 Day w/Hol Deliver 4 of 6 OAU & Heat Pumps per ASI #2 0 0 19-Oct-15 A

Electrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical Rooms
PROC-1880 3707-5 Day w/Hol MCC Receive / Review Submittal - Panel Boards 1 0 16-Sep-15 A 16-Sep-15 A

PROC-1900 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Panel Boards 10 0 17-Sep-15 A 21-Oct-15 A

PROC-1920 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Panel Boards 15 0 17-Sep-15 A 21-Oct-15 A

PROC-1910 3707-5 Day w/Hol Release / Fab & Deliver Cans 8 0 21-Sep-15 A 23-Oct-15 A

PROC-1940 3707-5 Day w/Hol Fab & Deliver - Panel Boards 10 2 23-Oct-15 A 18-Nov-15

Light FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight Fixtures
PROC-1960 3707-5 Day w/Hol Prepare Lighting Mock Up & Approval 13 0 16-Sep-15 A 13-Oct-15 A

PROC-1980 3707-5 Day w/Hol MCC Receive / Review Submittal - Lighting 1 0 13-Oct-15 A 13-Oct-15 A

PROC-2000 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Lighting 15 0 14-Oct-15 A 23-Oct-15 A

PROC-2020 3707-5 Day w/Hol Fab & Deliver - Lighting 35 51 26-Oct-15 A 01-Feb-16

Casework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood Trim
PROC-1100 3707-5 Day w/Hol MCC Receive / Review Submittal - Casework & Wood Trim 1 0 22-Oct-15 A 22-Oct-15 A

PROC-1120 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Casework & Wood Trim 5 0 22-Oct-15 A 22-Oct-15 A

PROC-1140 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Casework & Wood Trim 15 0 22-Oct-15 A 30-Oct-15 A

PROC-1160 3707-5 Day w/Hol Fab & Deliver - Casework & Wood Trim 5 0 26-Oct-15 A 09-Nov-15 A

PROC-1180 3707-5 Day w/Hol Del & Paint (@ Shop) - Wood Trim 17 4 10-Nov-15 A 20-Nov-15

PROC-1280 3707-5 Day w/Hol Fab & Deliver - Casework 11 8 12-Nov-15 A 30-Nov-15

Floor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor Covering
PROC-1200 3707-5 Day w/Hol MCC Receive / Review Submittal - Floor Covering 1 0 01-Oct-15 A 01-Oct-15 A

PROC-1260 3707-5 Day w/Hol Fab & Deliver - Floor Covering 18 17 01-Oct-15 A 11-Dec-15

PROC-1240 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Floor Covering 15 0 02-Oct-15 A 27-Oct-15 A

PROC-1220 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Floor Covering 5 0 02-Oct-15 A 27-Oct-15 A

PROC-1380 3707-5 Day w/Hol Deliver Bulk Carpet 0 0 25-Nov-15

Doors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / Hardware
PROC-1300 3707-5 Day w/Hol MCC Receive / Review Submittal - Doors & Hardware 1 0 15-Oct-15 A 15-Oct-15 A

PROC-1320 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Doors & Hardware 5 0 15-Oct-15 A 15-Oct-15 A

PROC-1340 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Doors & Hardware 15 0 15-Oct-15 A 22-Oct-15 A

PROC-1360 3707-5 Day w/Hol Fab & Deliver - Doors & Hardware 23 22 15-Oct-15 A 18-Dec-15

SignageSignageSignageSignageSignageSignageSignageSignage

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2016

MCC Receive / Review Submittal - OAU & Heat Pumps

AE2 (FSB) Receive / Review Submittal - OAU & Heat Pumps

AE1 (Mass Arch) Review / Approve Submittal - OAU & Heat Pumps

Fab & Deliver - OAU & Heat Pumps

Fab & Deliver - OAU & Heat Pumps (6) per ASI #2

Deliver 4 of 6 OAU & Heat Pumps per ASI #2

MCC Receive / Review Submittal - Panel Boards

AE2 (FSB) Receive / Review Submittal - Panel Boards

AE1 (Mass Arch) Review / Approve Submittal - Panel Boards

Release / Fab & Deliver Cans

Fab & Deliver - Panel Boards

Prepare Lighting Mock Up & Approval

MCC Receive / Review Submittal - Lighting

AE1 (Mass Arch) Review / Approve Submittal - Lighting

Fab & Deliver - Lighting

MCC Receive / Review Submittal - Casework & Wood Trim

AE2 (FSB) Receive / Review Submittal - Casework & Wood Trim

AE1 (Mass Arch) Review / Approve Submittal - Casework & Wood Trim

Fab & Deliver - Casework & Wood Trim

Del & Paint (@ Shop) - Wood Trim

Fab & Deliver - Casework

MCC Receive / Review Submittal - Floor Covering

Fab & Deliver - Floor Covering

AE1 (Mass Arch) Review / Approve Submittal - Floor Covering

AE2 (FSB) Receive / Review Submittal - Floor Covering

Deliver Bulk Carpet

MCC Receive / Review Submittal - Doors & Hardware

AE2 (FSB) Receive / Review Submittal - Doors & Hardware

AE1 (Mass Arch) Review / Approve Submittal - Doors & Hardware

Fab & Deliver - Doors & Hardware

Start Date 23-Feb-15

Finish Date 18-Feb-16

Data Date 17-Nov-15

Run Date 17-Nov-15
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Activity ID Calendar Activity Name Orig
 Dur

Rem
 Dur

Start Finish

PROC-1400 3707-5 Day w/Hol MCC Receive / Review Submittal - Signage 1 1 17-Nov-15 17-Nov-15

PROC-1420 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Signage 5 5 18-Nov-15 24-Nov-15

PROC-1440 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Signage 15 15 25-Nov-15 17-Dec-15

PROC-1460 3707-5 Day w/Hol Fab & Deliver - Signage 20 20 18-Dec-15 18-Jan-16

SecuritySecuritySecuritySecuritySecuritySecuritySecuritySecurity
PROC-1500 3707-5 Day w/Hol MCC Receive / Review Submittal - Security 1 1 17-Nov-15 17-Nov-15

PROC-1520 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal -Security 5 5 18-Nov-15 24-Nov-15

PROC-1540 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Security 15 15 25-Nov-15 17-Dec-15

PROC-1560 3707-5 Day w/Hol Fab & Deliver - Security 20 20 18-Dec-15 18-Jan-16

Marble CleaningMarble CleaningMarble CleaningMarble CleaningMarble CleaningMarble CleaningMarble CleaningMarble Cleaning
PROC-1620 3707-5 Day w/Hol In-Place Mock Up - Marble Restoration 5 0 25-Sep-15 A 14-Oct-15 A

PROC-1640 3707-5 Day w/Hol AE2 (FSB Arch) Review / Approve In-Place Mock Upl - Marble Restoration1 0 22-Oct-15 A 22-Oct-15 A

GlazingGlazingGlazingGlazingGlazingGlazingGlazingGlazing
PROC-1700 3707-5 Day w/Hol MCC Receive / Review Submittal - Glazing 1 1 17-Nov-15 17-Nov-15

PROC-1720 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Glazing 5 5 18-Nov-15 24-Nov-15

PROC-1740 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Glazing 15 15 25-Nov-15 17-Dec-15

PROC-1760 3707-5 Day w/Hol Fab & Deliver - Glazing 6 6 18-Dec-15 28-Dec-15

Granite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite Tops
PROC-2080 3707-5 Day w/Hol Release / Fab & Deliver Granite Tops 24 18 09-Nov-15 A 14-Dec-15

Toilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & Accessories
PROC-2060 3707-5 Day w/Hol Release / Fab & Deliver Toilet Partitions & Accessories 25 25 17-Nov-15 23-Dec-15

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Contract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract Milestones
M-PH1-CSC 3707-7 Day w/o Contract Substantial Completion - Phase 1 (Amendment 1) 0 0 15-Jan-16*

Schedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven Milestones
M-PH1-NTP 3707-5 Day w/Hol NTP (Amendment 1) 0 0 10-Aug-15 A

M-PH1-TIME 3707-5 Day w/Hol Phase 1 Overall Schedule Time (Amendment 1)-HAMMOCK 125 40 10-Aug-15 A 15-Jan-16

M-PH1-SUBST 3707-5 Day w/Hol Schedule Driven Substantial Completion (Amendment 1) 0 0 15-Jan-16*

M-PH1-FM50/1 3707-5 Day w/Hol 50% Fire Marshall Inspection Complete Level 1 0 0 02-Oct-15 A

M-PH1-FM50/3 3707-5 Day w/Hol 50% Fire Marshall Inspection Complete Level 3 0 0 02-Oct-15 A

M-PH1-FM50/43 3707-6 Day w/Hol Partial Cond. Air for Climatazation 0 0 23-Nov-15

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-PH1L1HS 3707-5 Day w/Hol Construction - Phase 1 Level 1 House (HAMMOCK) 113 35 10-Aug-15 A 08-Jan-16

C-PH1L3-SN 3707-5 Day w/Hol Construction - Phase 1 Level 3 Senate (HAMMOCK) 125 40 10-Aug-15 A 15-Jan-16

Phase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 House
C-PH1-1000 3707-7 Day w/o MCC Mobilization 9 0 29-Jun-15 A 10-Jul-15 A

C-PH1-1080 3707-7 Day w/o Test For Asbestos 2 0 14-Jul-15 A 14-Jul-15 A

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2016

MCC Receive / Review Submittal - Signage

AE2 (FSB) Receive / Review Submittal - Signage

AE1 (Mass Arch) Review / Approve Submittal - Signage

Fab & Deliver - Signage

MCC Receive / Review Submittal - Security

AE2 (FSB) Receive / Review Submittal -Security

AE1 (Mass Arch) Review / Approve Submittal - Security

Fab & Deliver - Security

In-Place Mock Up - Marble Restoration

AE2 (FSB Arch) Review / Approve In-Place Mock Upl - Marble Restoration

MCC Receive / Review Submittal - Glazing

AE2 (FSB) Receive / Review Submittal - Glazing

AE1 (Mass Arch) Review / Approve Submittal - Glazing

Fab & Deliver - Glazing

Release / Fab & Deliver Granite Tops

Release / Fab & Deliver Toilet Partitions & Accessories

Contract Substantial Completion - Phase 1 (Amendment 1)

NTP (Amendment 1)

Phase 1 Overall Schedule Time (Amendment 1)-HAMMOCK

Schedule Driven Substantial Completion (Amendment 1)

50% Fire Marshall Inspection Complete Level 1

50% Fire Marshall Inspection Complete Level 3

Partial Cond. Air for Climatazation

Construction - Phase 1 Level 1 House (HAMMOCK)

Construction - Phase 1 Level 3 Senate (HAMMOCK)

Start Date 23-Feb-15

Finish Date 18-Feb-16

Data Date 17-Nov-15

Run Date 17-Nov-15
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Oklahoma Capitol Restoration-Interior Rehabiliation
Oklahoma City, Oklahoma  

MCC Project #3707



Activity ID Calendar Activity Name Orig
 Dur

Rem
 Dur

Start Finish

C-PH1-1120 3707-5 Day w/Hol Submit & File Asbestos Report with DOL 10 0 20-Jul-15 A 28-Jul-15 A

C-PH1-1200 3707-5 Day w/Hol Install Temp Power / Lighting 4 0 03-Aug-15 A 10-Aug-15 A

C-PH1-1040 3707-5 Day w/Hol Make Safe 5 0 03-Aug-15 A 14-Aug-15 A

C-PH1-1160 3707-5 Day w/Hol Identify MEP Systems 10 0 03-Aug-15 A 14-Aug-15 A

C-PH1-1280 3707-7 Day w/o Demolition 15 0 10-Aug-15 A 25-Aug-15 A

C-PH1-1320 3707-5 Day w/Hol DOL Asbestos Inspection (Friable Material) 1 0 31-Aug-15 A 31-Aug-15 A

C-PH1-1360 3707-7 Day w/o Asbestos Abatement 10 0 26-Aug-15 A 03-Sep-15 A

C-PH1-1300 3707-6 Day w/Hol Demo Dog House Power 11 0 31-Aug-15 A 02-Sep-15 A

C-PH1-1340 3707-6 Day w/Hol Dog House Buildout 31 4 30-Sep-15 A 20-Nov-15

C-PH1-1500 3707-6 Day w/Hol Electrical Room Buildout 7 0 19-Oct-15 A 16-Nov-15 A

C-PH1-1240 3707-6 Day w/Hol Re-Route Power to AHU #1 35 0 08-Sep-15 A 12-Sep-15 A

C-PH1-2240 3707-6 Day w/Hol O/H Plumbing R.I.'s 6 0 08-Sep-15 A 18-Sep-15 A

C-PH1-2280 3707-6 Day w/Hol O/H Mechanical R.I.'s 16 0 08-Sep-15 A 23-Sep-15 A

C-PH1-1640 3707-6 Day w/Hol O/H Electrical R.I.'s 13 0 08-Sep-15 A 14-Oct-15 A

C-PH1-2320 3707-6 Day w/Hol O/H Ductwork R.I.'s 23 0 08-Sep-15 A 06-Nov-15 A

C-PH1-1680 3707-6 Day w/Hol O/H Sprinkler Rough In (ASI #3) 15 0 21-Sep-15 A 16-Oct-15 A

C-PH1-1400 3707-6 Day w/Hol Frame Walls 15 0 08-Sep-15 A 12-Sep-15 A

C-PH1-1420 3707-6 Day w/Hol Server Room Buildout 11 0 08-Sep-15 A 19-Sep-15 A

C-PH1-1460 3707-6 Day w/Hol IT Re-Locate 6 0 24-Sep-15 A 26-Sep-15 A

C-PH1-2140 3707-6 Day w/Hol Underslab R.I.'s @ Restrooms 5 0 12-Sep-15 A 14-Sep-15 A

C-PH1-2160 3707-6 Day w/Hol Plumbing In-Wall Rough In's @ Restrooms 5 0 13-Sep-15 A 18-Sep-15 A

C-PH1-2220 3707-6 Day w/Hol Sheetrock @ Restrooms 6 0 21-Sep-15 A 21-Sep-15 A

C-PH1-2260 3707-6 Day w/Hol Tape / Bed / Prime @ Restrooms 8 0 28-Sep-15 A 06-Oct-15 A

C-PH1-2300 3707-6 Day w/Hol Ceramic Tile @ Restooms 11 0 12-Oct-15 A 17-Oct-15 A

C-PH1-2180 3707-6 Day w/Hol Underslab R.I.'s @ Kitchen 6 0 14-Sep-15 A 19-Sep-15 A

C-PH1-2200 3707-6 Day w/Hol Plumbing In-Wall Rough In's @ Kitchen 5 0 17-Sep-15 A 19-Sep-15 A

C-PH1-1520 3707-6 Day w/Hol Frame Ceilings & Soffits (Affected by ASI#2) 20 0 12-Sep-15 A 02-Oct-15 A

C-PH1-1440 3707-6 Day w/Hol Electrical In-Wall  Rough In's (ASI #3) 16 0 15-Sep-15 A 12-Oct-15 A

C-PH1-1480 3707-6 Day w/Hol MEP In-Wall Inspection (Intermittent As Needed) 2 0 18-Sep-15 A 12-Oct-15 A

C-PH1-1560 3707-6 Day w/Hol 50% Fire Marshall Inspection 5 0 02-Oct-15 A 02-Oct-15 A

C-PH1-1600 3707-6 Day w/Hol Sheetrock Walls & Soffits 8 0 03-Oct-15 A 05-Oct-15 A

C-PH1-2360 3707-6 Day w/Hol Set OAU & Heat Pumps (In Ceilings) 11 0 05-Oct-15 A 03-Nov-15 A

C-PH1-2400 3707-6 Day w/Hol Tie In OAU & Heat Pumps (ASI #3) 16 0 05-Oct-15 A 06-Nov-15 A

C-PH1-1760 3707-6 Day w/Hol Sheetrock Ceilings 10 0 06-Oct-15 A 16-Oct-15 A

C-PH1-1800 3707-6 Day w/Hol Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits 10 0 12-Oct-15 A 06-Nov-15 A

C-PH1-2440 3707-6 Day w/Hol Door Frames 11 0 04-Nov-15 A 07-Nov-15 A

C-PH1-1840 3707-6 Day w/Hol Install Ceiling Grid w/ Borders 8 0 09-Nov-15 A 11-Nov-15 A

C-PH1-1880 3707-6 Day w/Hol Install Wood Trim 12 10 12-Nov-15 A 01-Dec-15

C-PH1-2520 3707-6 Day w/Hol Grills / Diffusers 11 1 16-Nov-15 A 17-Nov-15

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2016

Submit & File Asbestos Report with DOL

Install Temp Power / Lighting

Make Safe

Identify MEP Systems

Demolition

DOL Asbestos Inspection (Friable Material)

Asbestos Abatement

Demo Dog House Power

Dog House Buildout

Electrical Room Buildout

Re-Route Power to AHU #1

O/H Plumbing R.I.'s

O/H Mechanical R.I.'s

O/H Electrical R.I.'s

O/H Ductwork R.I.'s

O/H Sprinkler Rough In (ASI #3)

Frame Walls

Server Room Buildout

IT Re-Locate

Underslab R.I.'s @ Restrooms

Plumbing In-Wall Rough In's @ Restrooms

Sheetrock @ Restrooms

Tape / Bed / Prime @ Restrooms

Ceramic Tile @ Restooms

Underslab R.I.'s @ Kitchen

Plumbing In-Wall Rough In's @ Kitchen

Frame Ceilings & Soffits (Affected by ASI#2)

Electrical In-Wall  Rough In's (ASI #3)

MEP In-Wall Inspection (Intermittent As Needed)

50% Fire Marshall Inspection

Sheetrock Walls & Soffits

Set OAU & Heat Pumps (In Ceilings)

Tie In OAU & Heat Pumps (ASI #3)

Sheetrock Ceilings

Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits

Door Frames

Install Ceiling Grid w/ Borders

Install Wood Trim

Grills / Diffusers

Start Date 23-Feb-15

Finish Date 18-Feb-16

Data Date 17-Nov-15

Run Date 17-Nov-15
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Activity ID Calendar Activity Name Orig
 Dur

Rem
 Dur

Start Finish

C-PH1-2480 3707-6 Day w/Hol Electrical Fixtures (Cans & Temp 2 x 4 Lighting) 11 18 21-Nov-15 15-Dec-15

C-PH1-2340 3707-6 Day w/Hol Plumbing Fixtures 7 3 25-Nov-15 01-Dec-15

C-PH1-1920 3707-6 Day w/Hol Install Carpet 10 12 30-Nov-15 12-Dec-15

C-PH1-1900 3707-6 Day w/Hol Install Casework 15 15 30-Nov-15 16-Dec-15

C-PH1-1720 3707-6 Day w/Hol O/H MEP & Sprinkler Inspections 2 3 02-Dec-15* 04-Dec-15

C-PH1-1820 3707-6 Day w/Hol Final Paint 9 9 09-Dec-15 18-Dec-15

C-PH1-2545 3707-5 Day w/Hol 80% Fire Marshall Inspection 1 1 11-Dec-15 11-Dec-15

C-PH1-1960 3707-6 Day w/Hol MEP Trimout 10 10 11-Dec-15 22-Dec-15

C-PH1-2540 3707-5 Day w/Hol LV Cabeling Complete (By Owner) 0 0 11-Dec-15

C-PH1-2550 3707-6 Day w/Hol Drop Ceiling Tile 3 3 12-Dec-15 15-Dec-15

C-PH1-1980 3707-6 Day w/Hol Install Granite Tops 15 15 15-Dec-15 05-Jan-16

C-PH1-2120 3707-6 Day w/Hol Punchlist 20 18 16-Dec-15 09-Jan-16

C-PH1-2000 3707-6 Day w/Hol Install Doors & Hardware 8 12 19-Dec-15 06-Jan-16

C-PH1-2420 3707-6 Day w/Hol Install Toilet Partitions & Accessories 5 5 24-Dec-15 31-Dec-15

C-PH1-1930 3707-6 Day w/Hol Install Side Light Glass 10 10 28-Dec-15 09-Jan-16

C-PH1-1940 3707-6 Day w/Hol Touchup Paint 3 3 07-Jan-16 09-Jan-16

C-PH1-2040 3707-6 Day w/Hol Test & Balance 6 6 07-Jan-16 13-Jan-16

C-PH1-2080 3707-6 Day w/Hol Fire Marshall Final 5 5 11-Jan-16 15-Jan-16

C-PH1-2100 3707-6 Day w/Hol Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends)6 6 02-Feb-16 08-Feb-16

C-PH1-2380 3707-6 Day w/Hol Install Lighting Control Panel 12 12 05-Feb-16 18-Feb-16

Phase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 Senate
C-PH1-3080 3707-7 Day w/o Test For Asbestos 2 0 14-Jul-15 A 14-Jul-15 A

C-PH1-3120 3707-5 Day w/Hol Submit & File Asbestos Report with DOL 10 0 20-Jul-15 A 28-Jul-15 A

C-PH1-3200 3707-5 Day w/Hol Install Temp Power / Lighting 10 0 03-Aug-15 A 11-Aug-15 A

C-PH1-3160 3707-5 Day w/Hol Identify MEP Systems 15 0 03-Aug-15 A 14-Aug-15 A

C-PH1-3040 3707-5 Day w/Hol Make Safe 5 0 03-Aug-15 A 21-Aug-15 A

C-PH1-3240 3707-7 Day w/o Re-Route Power 35 0 10-Aug-15 A 21-Aug-15 A

C-PH1-3280 3707-7 Day w/o Demolition 23 0 10-Aug-15 A 04-Sep-15 A

C-PH1-3360 3707-7 Day w/o Asbestos Abatement 15 0 20-Aug-15 A 12-Sep-15 A

C-PH1-3320 3707-5 Day w/Hol DOL Asbestos Inspection (Friable Material) 1 0 11-Sep-15 A 11-Sep-15 A

C-PH1-3300 3707-6 Day w/Hol Demo Dog House Power 11 0 24-Aug-15 A 12-Sep-15 A

C-PH1-3340 3707-6 Day w/Hol Dog House Buildout 47 4 30-Sep-15 A 20-Nov-15

C-PH1-3500 3707-6 Day w/Hol Electrical Room Buildout 7 0 19-Oct-15 A 16-Nov-15 A

C-PH1-3400 3707-6 Day w/Hol Frame Walls 24 0 12-Sep-15 A 18-Sep-15 A

C-PH1-3640 3707-6 Day w/Hol O/H Electrical R.I.'s 30 0 14-Sep-15 A 16-Oct-15 A

C-PH1-4320 3707-6 Day w/Hol O/H Ductwork R.I.'s (Affected by ASI #2) 23 0 14-Sep-15 A 28-Oct-15 A

C-PH1-4280 3707-6 Day w/Hol O/H Mechanical R.I.'s (Affected by ASI #2) 16 0 24-Sep-15 A 13-Nov-15 A

C-PH1-4240 3707-6 Day w/Hol O/H Plumbing R.I.'s 6 0 28-Sep-15 A 16-Oct-15 A

C-PH1-3680 3707-6 Day w/Hol O/H Sprinkler Rough In (Affected by ASI #2) 25 4 05-Oct-15 A 20-Nov-15

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2016

Electrical Fixtures (Cans & Temp 2 x 4 Lighting)

Plumbing Fixtures

Install Carpet

Install Casework

O/H MEP & Sprinkler Inspections

Final Paint

80% Fire Marshall Inspection

MEP Trimout

LV Cabeling Complete (By Owner)

Drop Ceiling Tile

Install Granite Tops

Punchlist

Install Doors & Hardware

Install Toilet Partitions & Accessories

Install Side Light Glass

Touchup Paint

Test & Balance

Fire Marshall Final

Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends)

Install Lighting Control Panel

Submit & File Asbestos Report with DOL

Install Temp Power / Lighting

Identify MEP Systems

Make Safe

Re-Route Power

Demolition

Asbestos Abatement

DOL Asbestos Inspection (Friable Material)

Demo Dog House Power

Dog House Buildout

Electrical Room Buildout

Frame Walls

O/H Electrical R.I.'s

O/H Ductwork R.I.'s (Affected by ASI #2)

O/H Mechanical R.I.'s (Affected by ASI #2)

O/H Plumbing R.I.'s

O/H Sprinkler Rough In (Affected by ASI #2)

Start Date 23-Feb-15

Finish Date 18-Feb-16

Data Date 17-Nov-15

Run Date 17-Nov-15
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Activity ID Calendar Activity Name Orig
 Dur

Rem
 Dur

Start Finish

C-PH1-3420 3707-6 Day w/Hol Server Room Buildout 11 0 08-Sep-15 A 19-Sep-15 A

C-PH1-3460 3707-6 Day w/Hol IT Re-Locate 8 0 21-Sep-15 A 26-Sep-15 A

C-PH1-4180 3707-6 Day w/Hol Underslab R.I.'s @ Break Room (Affected by ASI#2) 6 0 28-Sep-15 A 03-Oct-15 A

C-PH1-4200 3707-6 Day w/Hol Plumbing In-Wall Rough In's @ Break Room (Affected by ASI#2) 5 0 05-Oct-15 A 11-Oct-15 A

C-PH1-3520 3707-6 Day w/Hol Frame Ceilings & Soffits (Affected by ASI#2) 20 0 18-Sep-15 A 03-Nov-15 A

C-PH1-3540 3707-6 Day w/Hol Frame & Plaster Ceilings @ Corridors 30 4 21-Sep-15 A 20-Nov-15

C-PH1-3440 3707-6 Day w/Hol Electrical In-Wall  Rough In's 20 0 29-Sep-15 A 14-Oct-15 A

C-PH1-3560 3707-6 Day w/Hol 50% Fire Marshall Inspection 5 0 02-Oct-15 A 02-Oct-15 A

C-PH1-3480 3707-6 Day w/Hol MEP In-Wall Inspection (Intermittent As Needed) 2 0 05-Oct-15 A 15-Oct-15 A

C-PH1-4360 3707-6 Day w/Hol Set OAU & Heat Pumps (In Ceilings) (ASI #2) 11 0 12-Oct-15 A 06-Nov-15 A

C-PH1-4400 3707-6 Day w/Hol Tie In OAU & Heat Pumps 16 0 12-Oct-15 A 13-Nov-15 A

C-PH1-3600 3707-6 Day w/Hol Sheetrock Walls & Soffits 20 0 15-Oct-15 A 14-Nov-15 A

C-PH1-3800 3707-6 Day w/Hol Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits 14 1 19-Oct-15 A 17-Nov-15

C-PH1-4440 3707-6 Day w/Hol Door Frames 11 0 09-Nov-15 A 14-Nov-15 A

C-PH1-3840 3707-6 Day w/Hol Install Ceiling Grid w/ Borders 11 8 09-Nov-15 A 25-Nov-15

C-PH1-4560 3707-6 Day w/Hol Marble Restoration 18 15 18-Nov-15 08-Dec-15

C-PH1-4520 3707-6 Day w/Hol Grills / Diffusers 11 6 19-Nov-15 25-Nov-15

C-PH1-3880 3707-6 Day w/Hol Install Wood Trim 14 12 30-Nov-15 12-Dec-15

C-PH1-4490 3707-5 Day w/Hol Electrical Fixtures (Cans & Temp 2 x 4 Lighting) 11 11 30-Nov-15 14-Dec-15

C-PH1-3720 3707-6 Day w/Hol O/H MEP & Sprinkler Inspections 4 3 02-Dec-15 04-Dec-15

C-PH1-3920 3707-6 Day w/Hol Install Carpet 14 14 07-Dec-15 22-Dec-15

C-PH1-3900 3707-6 Day w/Hol Install Casework 15 15 07-Dec-15 23-Dec-15

C-PH1-4545 3707-5 Day w/Hol 80% Mare Marshall Inspection 1 1 08-Dec-15 08-Dec-15

C-PH1-4540 3707-5 Day w/Hol LV Cabeling Complete (By Owner) 0 0 08-Dec-15

C-PH1-4550 3707-6 Day w/Hol Drop Ceiling Tile 5 5 09-Dec-15 14-Dec-15

C-PH1-3960 3707-6 Day w/Hol MEP Trimout 8 10 10-Dec-15 21-Dec-15

C-PH1-4000 3707-6 Day w/Hol Install Doors & Hardware 9 12 12-Dec-15 28-Dec-15

C-PH1-3980 3707-6 Day w/Hol Install Granite Tops 15 15 15-Dec-15 05-Jan-16

C-PH1-3820 3707-6 Day w/Hol Final Paint 9 9 18-Dec-15 30-Dec-15

C-PH1-4120 3707-6 Day w/Hol Punchlist 14 18 22-Dec-15 15-Jan-16

C-PH1-3930 3707-6 Day w/Hol Install Side Light Glass 10 10 28-Dec-15 09-Jan-16

C-PH1-4040 3707-6 Day w/Hol Test & Balance 8 6 29-Dec-15 06-Jan-16

C-PH1-4080 3707-6 Day w/Hol Fire Marshall Final 5 5 04-Jan-16 08-Jan-16

C-PH1-3940 3707-6 Day w/Hol Touchup Paint 3 3 07-Jan-16 09-Jan-16

C-PH1-4100 3707-6 Day w/Hol Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends)6 6 02-Feb-16 08-Feb-16

C-PH1-4380 3707-6 Day w/Hol Install Lighting Control Panel 12 12 05-Feb-16 18-Feb-16

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2016

Server Room Buildout

IT Re-Locate

Underslab R.I.'s @ Break Room (Affected by ASI#2)

Plumbing In-Wall Rough In's @ Break Room (Affected by ASI#2)

Frame Ceilings & Soffits (Affected by ASI#2)

Frame & Plaster Ceilings @ Corridors

Electrical In-Wall  Rough In's

50% Fire Marshall Inspection

MEP In-Wall Inspection (Intermittent As Needed)

Set OAU & Heat Pumps (In Ceilings) (ASI #2)

Tie In OAU & Heat Pumps

Sheetrock Walls & Soffits

Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits

Door Frames

Install Ceiling Grid w/ Borders

Marble Restoration

Grills / Diffusers

Install Wood Trim

Electrical Fixtures (Cans & Temp 2 x 4 Lighting)

O/H MEP & Sprinkler Inspections

Install Carpet

Install Casework

80% Mare Marshall Inspection

LV Cabeling Complete (By Owner)

Drop Ceiling Tile

MEP Trimout

Install Doors & Hardware

Install Granite Tops

Final Paint

Punchlist

Install Side Light Glass

Test & Balance

Fire Marshall Final

Touchup Paint

Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends)

Install Lighting Control Panel

Start Date 23-Feb-15

Finish Date 18-Feb-16

Data Date 17-Nov-15

Run Date 17-Nov-15
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REQUEST FOR INFORMATION (RFI) LOG 

SECTION 4 

Monthly Progress Report – Oklahoma Capitol Restoration  
November 2015 
 

4�1 

Requests for Information (RFIs) 

Capitol Interior Restoration Project #  3707.10
2300 N Lincoln Blvd. Oklahoma City, OK 73105 Tel:  405-521-2147     Fax:  

RFI # Subject Author 

Company

Answer 

Company

Date 

Created

Date 

Req'd

Date Resp Dwg 

Impact

001 Existing Wall Condition 8/4/2015 8/14/2015 Not Sure8/11/2015Manhattan Construction 
Company

Frankfurt Short Bruza

002 Demo Existing 6" Concrete Wall 8/13/2015 8/14/2015 Not Sure8/20/2015Manhattan Construction 
Company

Frankfurt Short Bruza

003 Slab Infills details 8/25/2015 8/28/2015 Not Sure9/1/2015Manhattan Construction 
Company

Frankfurt Short Bruza

004 MC Feeder Cables 8/27/2015 9/8/2015 Not Sure9/3/2015Manhattan Construction 
Company

Frankfurt Short Bruza

005 New Door Lay Out Senate 3rd Floor 8/28/2015 8/28/2015 Not Sure9/4/2015Manhattan Construction 
Company

Frankfurt Short Bruza

006 Bid Questions 9/1/2015 9/2/2015 Not Sure9/8/2015Manhattan Construction 
Company

Frankfurt Short Bruza

007 Tie in of Existing Plumbing 3rd Floor 9/3/2015 9/10/2015 Not Sure9/10/2015Manhattan Construction 
Company

Frankfurt Short Bruza

008 House UPS 9/9/2015 9/18/2015 Not Sure9/15/2015Manhattan Construction 
Company

Frankfurt Short Bruza

009 Door Hardware Specs vs Plans 9/14/2015 9/22/2015 Not Sure9/18/2015Manhattan Construction 
Company

Frankfurt Short Bruza

010 Lead Paint Abatement 9/25/2015 10/12/2015 Not Sure9/29/2015Manhattan Construction 
Company

Mass Architects, Inc.

011 Building Envelope 9/25/2015 10/12/2015 Not Sure9/29/2015Manhattan Construction 
Company

Mass Architects, Inc.

012 Voltage for H1, H1E, H2, H2E 9/30/2015 10/1/2015 Not Sure10/2/2015Manhattan Construction 
Company

Frankfurt Short Bruza

013 New Paint Schedule 10/22/2015 10/29/2015 Not Sure10/29/2015Manhattan Construction 
Company

Frankfurt Short Bruza

014 Keying 11/3/2015 Not Sure11/18/2015Manhattan Construction 
Company

Mass Architects, Inc.

015 Exterior Windows 11/3/2015 Not Sure11/18/2015Manhattan Construction 
Company

Mass Architects, Inc.

Prolog Manager Printed on:  12/1/2015 MCC Page 1



 

 

 

 

REQUEST FOR INFORMATION (RFI) LOG 

SECTION 4 

Monthly Progress Report – Oklahoma Capitol Restoration  
November 2015 
 

4�1 

Requests for Information (RFIs) 

RFI # Subject Author 

Company

Answer 

Company

Date 

Created

Date 

Req'd

Date Resp Dwg 

Impact

016 Color Selection Fabric Wrapped Panels 11/12/2015 11/17/2015 Not Sure11/17/2015Manhattan Construction 
Company

Frankfurt Short Bruza

017 Security 11/12/2015 11/24/2015 Not Sure11/27/2015Manhattan Construction 
Company

Mass Architects, Inc.

018 Capitol Maintenance 11/17/2015 Not Sure11/23/2015Manhattan Construction 
Company

Mass Architects, Inc.

18Total Number of RFIs for this project: 3

Total Created Total Outstanding

2



 

 

 

 

OUTSTANDING SUBMITTAL LOG 

SECTION 5 

Monthly Progress Report – Oklahoma Capitol Restoration  
November 2015 
 

5�1 

Submittals 

Capitol Interior Restoration Project #  3707.10
2300 N Lincoln Blvd. Oklahoma City, OK 73105 Tel:  405-521-2147     Fax:  

Number-Rev From Company Description To Company Sent Due Rec'd ActionDays +/-

150001-00 0000-0 PMP Plan Mass Architects, Inc. 10/26/2015 11/16/2015 Action PendingManhattan Construction Company
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Image left: All 

Electrical Panels are 

installed and 

covered in 

preparation for 

permanent power. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Images above: The initial coat of paint goes on the 1st floor walls. Plaster molding has 
arrived and is being installed throughout the corridors on the 3rd floor.   
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Image below: Plaster work continues throughout the 3rd floor corridors. 
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Image left: The project team had a 

guest presenter from Flow"Liner 

Systems to demonstrate their 

capabilities in lining existing utility 

piping in lieu of completely replacing 

existing systems.  

 
 
 
 
 

 
 
 
 
 

 

Image right: Initial stages of 

marble restoration on the 3rd 

floor have begun.   
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 Wood Trim, Ceiling Grid, and Light Fixtures are 
being installed throughout the 1st and 3rd floors. 
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By month’s end, the new entry doors 

to the 3rd floor are being framed (top 

left), permanent power is put into 

service (top right), and the finish coat 

of plaster has been applied to the 

corridors (left).  
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