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Monthly Progress Report 
 

For 
 

Oklahoma Capitol Restoration  
 

February 2016 
 
 
With only a few minor punchlist items remaining to close out Phase I of construction, the team looks ahead 
to Phase II Construction of the House 109 space. Below is a recap of the major construction milestones 
and their completion status: 
 

1. Senate 309 & House 112 Final Completion   Projected March 30, 2016 

2. House 109 Building Permit Approved  Achieved March 7, 2016  

3. House 109 Start of Construction  Projected March 28, 2016 

4. House 109 Permanent Power  Projected July 10, 2016 

5. House 109 Conditioned Air   Projected July 24, 2016  

6. House 109 Final Fire Marshal Inspection  Projected August 10, 2016 

7.  House 109 Substantial Completion  Projected August 19, 2016 

 
Prime Contract Status 
The prime contract has been executed for the Prerequisite Phase I work.  
 
The design build team submitted the Preliminary Planning, Scope Development & Schematic Design 
document as well as a supplemental Executive Summary for the Capitol Restoration Oversight Committee 
to review and vote upon in their February meeting. The vote to approve the Priority 1 Scope was 
unanimous by the oversight committee.  
 
A contract amendment to include funding for the entirety of the Priority 1 scope is expected following the 
submission of the Design Build team’s Guaranteed Maximum Price proposal for the scope of work.  
 
Design Status  
The 95% Construction Documents for the House 109 space have been submitted for review to the 
AE1/OMES team. Construction on the House 109 space is scheduled to begin following the issuance of the 
contract amendment and response to the 95% Construction Document submission.  
 
Planning & development of the full interior restoration project is ongoing. This month the design build team 
is working to develop a Priority 1 space allocation plan in conjunction with the House & Senate. Along with 
the space allocation plans, the construction team continues work on a construction sequence plan as a 
baseline for the master construction schedule.  
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Schedule Status   
A preliminary master plan schedule is currently being developed by the Design Build team and AE1/OMES 
team. The first milestone in the master plan is execution of the contract amendment for the Priority 1 scope. 
Upon receipt of the amendment, the construction phase for House 109 will begin and the Design 
Development phase of the Priority 1 scope will commence.  
 
Request for Information (RFI’s) 
Current RFI Log attached in Tab 4.  
 
Submittals   
Current Submittal Log attached in Tab 5. Recently submitted items are listed below:  
 

� A draft of the Capitol Design Standards was submitted on February 5, 2016. 
 

� 35% Schematic Design Drawings for Priority 1 scope were submitted on February 8, 2016.  
 

� The 95% Construction Documents for House 109 were submitted on February 17, 2016.  
 
Cost Events 
There are no open cost events for the project.  
 
Construction Progress  
 

House of Representatives 1 109  
 
As the construction team awaits approval to proceed with construction in House 109, the team has 
focused on preliminary planning and site investigations to prepare for the upcoming work. This 
includes initial tracing of power supply lines, identifying mechanical systems that serve spaces outside 
of the 109 suite, and completing a preliminary asbestos survey throughout the space. The team has 
also put together the overall construction schedule for the House 109 renovation that includes all 
material procurement items that can be tracked closely to ensure timely delivery to the jobsite.  
 
 

 
Prepared by:  
 
Andrea Gossard, Project Manager  
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Document Deliverables:  

• 50% Construction Documents were submitted for House of Representatives space 109 on 
November 18, 2015 and review comments were returned on December 9, 2015.  

• 95% Construction Documents for House 109 were submitted for review on February 17, 2016. 

• Construction Permit Set for House 109 approved by the State Fire Marshal on March 7, 2016. 
 
Design Status Report: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

Frankfurt Short Bruza   Architects Engineers Planners

Monthly Project Status Report

 
Date: February 29, 2016 
  Project: 15151DB – Capitol Interior Restoration 
   

To: 
 

Name Company/Position Phone Email 

Kyle Nelson Manhattan Construction Co. 405.254.1050 knelson@manhattanconstruction.com 

    From: Roger Klein 

Project Manager 
  Re: Monthly Project Status Report – February 2016 

 

This project status report is being provided to you to in order to document our current status 

on the subject project as required by OMES. 

 

PREREQUISITE PHASE 1 PROGRESS 

 

The construction of the interior remodeling projects for both the House of Representatives 112 

and the Senate 309 tenant improvements are substantially complete, and occupied. 

 

FSB has been working with staff of the House or Representatives, the Senate, as well as 

OMES/AE1 on the signage package to be incorporated into the Phase 1 Pre-requisite projects.  

Final signage in these locations is pending fabrication. 
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HOUSE OF REPRESENTATIVES 109 PROGRESS 

 

FSB continues on developing the construction documentation for the House of Representatives 

109 tenant improvement project.  FSB has submitted 95% CD’s for House of Representatives 

109 to AE1/OMES for review as of 2/1716. The 95% CD’s have been submitted to the State 

Fire Marshal for approval. A pre-demolition conference is scheduled for the House of Repre-

sentatives 109 renovation area. This meeting will be attended by FSB Historic Preservation con-

sultant Stephen Kelly, FSB, Manhattan Construction, AE1/Mass Architects, and OMES. 

  

DESIGN STANDARDS 

 

FSB published and issued the Draft of Design Standards for review by AE1/OMES on 2/5/2016. 

The       Design Standards have been reviewed and will be added to in subsequent design 

phases. 

 

 

PRIORITY 1 DESIGN PROGRESS    

 

An Interior/Exterior Construction Coordination meeting was held February 18, 2016 and at-

tended by Manhattan Construction Co., FSB Architects, JE Dunn Construction, ADG Architects, 

AE1/Mass Architects, and OMES.     
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House of Representatives 109  

 
Schedule Status: 
As Phase I work comes to a close, the construction schedule for Phase 2 – House of Representatives 109 
begins. Above you will find the baseline schedule for all construction milestones which will be tracked each 
month for their progress. House 109 work will kick off with a Pre�Demolition Meeting in early March with full 
demolition activities to being thereafter.  
 
Critical Schedule Events: 
Nearly all critical schedule events correlate with material procurement items. Below is a tracking log of all 
major material delivery items currently on the schedule: 
 

 
Item Description Estimated 

Installation Date 
Estimated 

Delivery Date 
Actual Delivery 

Date 

Heat Pumps 05/09/16   

Light Fixtures – Can Lights 05/25/16   

Electrical Panels 05/30/16   

Light Fixtures – 2’x4’ Fixtures 06/29/16   

Millwork 07/05/16   

Flooring 07/20/16   

Doors & Hardware 07/31/16   

Signage  08/05/16   

 
 

 

Milestone Description Baseline 
Schedule 

Last Month’s 
Update 

Current Month 
Update 

Gain or Loss 
this Month 

Building Permit 03/07/16    
Receive 100% CD's 03/21/16    
50% Fire Marshal Inspection  06/01/16    

Permanent Power 07/11/16    

Conditioned Air for Climatization 07/25/16    

Substantial Completion 08/19/16    

Tenant Move7In 08/22/16    



Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

Master PlanMaster PlanMaster PlanMaster PlanMaster PlanMaster PlanMaster PlanMaster Plan

Preconstruction / Schematic DesignPreconstruction / Schematic DesignPreconstruction / Schematic DesignPreconstruction / Schematic DesignPreconstruction / Schematic DesignPreconstruction / Schematic DesignPreconstruction / Schematic DesignPreconstruction / Schematic Design

Preconstruction Deliverables & MilestonesPreconstruction Deliverables & MilestonesPreconstruction Deliverables & MilestonesPreconstruction Deliverables & MilestonesPreconstruction Deliverables & MilestonesPreconstruction Deliverables & MilestonesPreconstruction Deliverables & MilestonesPreconstruction Deliverables & Milestones
PRE-100 3707-5 Day w/Hol OK Capitol Restoration-Interior Notice of Award 0 0 23-Feb-15 A

PRE-200 3707-5 Day w/Hol Contract Issuance / Review / Execution 15 0 02-Mar-15 A 20-Mar-15 A

PRE-300 3707-5 Day w/Hol Initial Kickoff Meeting 1 0 06-Apr-15 A 06-Apr-15 A

PRE-400 3707-5 Day w/Hol NTP-Pre Construction 0 0 08-Apr-15 A

PRE-500 3707-5 Day w/Hol Sequencing Approach - SCREOC Approval 0 0 09-Apr-15 A

PRE-600 3707-5 Day w/Hol 20% SCREOC Presentation 0 0 11-Jun-15 A

PRE-700 3707-5 Day w/Hol Phase 1 Contract Completion Milestone-35% Deliverable 0 0 23-Oct-15 A

Schematic DevelopmentSchematic DevelopmentSchematic DevelopmentSchematic DevelopmentSchematic DevelopmentSchematic DevelopmentSchematic DevelopmentSchematic Development
02 3707-5 Day w/Hol Revit / Baseline BIM (Building Information Model)  $125,000.00 100% 49 0 23-Feb-15 A 30-Apr-15 A

02.1 3707-5 Day w/Hol 35% SCREOC Deliverable - HAMMOCK 59 0 08-Apr-15 A 23-Oct-15 A

03 3707-5 Day w/Hol Preservation Zoning                                                 $75,000.00 100% 59 0 08-Apr-15 A 23-Oct-15 A

04 3707-5 Day w/Hol Room By Room Conditions Assessment                $535,000.00 100% 34 0 27-Apr-15 A 23-Oct-15 A

05 3707-5 Day w/Hol Programming Development                                    $175,000.00 100% 29 0 20-Apr-15 A 23-Oct-15 A

06 3707-5 Day w/Hol Scope of Work Definitions                                       $65,000.00 100% 102 0 27-Apr-15 A 23-Oct-15 A

07 3707-5 Day w/Hol Priority Scope Matrix                                                $90,000.00 100% 59 0 08-Apr-15 A 23-Oct-15 A

07.1 3707-5 Day w/Hol 35% SD Deliverable - HAMMOCK 102 0 27-Apr-15 A 23-Oct-15 A

08 3707-5 Day w/Hol Risk Management Plan                                            $25,000.00 100% 102 0 23-Jun-15 A 23-Oct-15 A

09 3707-5 Day w/Hol Risk Assessment                                                     $25,000.00 100% 102 0 23-Jun-15 A 23-Oct-15 A

10 3707-5 Day w/Hol 35% SD's & Specifications                                    $240,000.00 100% 87 0 11-Jun-15 A 23-Oct-15 A

11 3707-5 Day w/Hol Cost Modeling                                                          $80,000.00 100% 102 0 11-Jun-15 A 23-Oct-15 A

12 3707-5 Day w/Hol Phasing Approach & Definition                                $25,000.00 100% 159 0 09-Apr-15 A 23-Oct-15 A

Design DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign Development
20 3707-7 Day w/o 65% DD Deliverable 210 210 29-Feb-16 25-Sep-16

Phase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate EastPhase 1 - L1 House South & L3 Senate East

Design DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign DocumentsDesign Documents

D-PH1-DEMO 3707-5 Day w/Hol Receive 100% CD Demo Documents 0 0 27-Jun-15 A

D-PH1-50%CD 3707-5 Day w/Hol Receive 50% CD 0 0 13-Jul-15 A

D-PH1-FIRE 3707-5 Day w/Hol Receive Design Spec Documents for Fire Suppression 0 0 18-Jul-15 A

D-PH1-FIREADM13707-5 Day w/Hol Receive Addendum #1 (Fire Suppression/Fire Alarm) 0 0 18-Jul-15 A

D-PH1-95%CD 3707-5 Day w/Hol Receive 95% CD 0 0 31-Jul-15 A

D-PH1-95%OMES3707-5 Day w/Hol Submit to OMES 95% CD's 0 0 03-Aug-15 A

D-PH1-95%OMESR3707-7 Day w/o OMES Review 95% CD's w/ Comments (Calendar Days) 30 0 03-Aug-15 A 11-Aug-15 A

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

OK Capitol Restoration-Interior Notice of Award

Contract Issuance / Review / Execution

Initial Kickoff Meeting

NTP-Pre Construction

Sequencing Approach - SCREOC Approval

20% SCREOC Presentation

Phase 1 Contract Completion Milestone-35% Deliverable

Revit / Baseline BIM (Building Information Model)  $125,000.00

35% SCREOC Deliverable - HAMMOCK

Preservation Zoning                                                 $75,000.00

Room By Room Conditions Assessment                $535,000.00

Programming Development                                    $175,000.00

Scope of Work Definitions                                       $65,000.00

Priority Scope Matrix                                                $90,000.00

35% SD Deliverable - HAMMOCK

Risk Management Plan                                            $25,000.00

Risk Assessment                                                     $25,000.00

35% SD's & Specifications                                    $240,000.00

Cost Modeling                                                          $80,000.00

Phasing Approach & Definition                                $25,000.00

65% DD Deliverable

Receive 100% CD Demo Documents

Receive 50% CD

Receive Design Spec Documents for Fire Suppression

Receive Addendum #1 (Fire Suppression/Fire Alarm)

Receive 95% CD

Submit to OMES 95% CD's

OMES Review 95% CD's w/ Comments (Calendar Days)

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

D-PH1-95%OMESR403707-5 Day w/Hol Send 95% Cd's w/ Comments to FSB 0 0 11-Aug-15 A

D-PH1-100%CD3707-5 Day w/Hol Receive 100% CD 0 0 18-Aug-15 A

ASI'sASI'sASI'sASI'sASI'sASI'sASI'sASI's
ASI#2 3707-5 Day w/Hol FSB Design per ASI #2 (L3 Senate / L1 House Conf/Lobby) - HAMMOCK 19 0 31-Aug-15 A 25-Sep-15 A

ASI#2-100 3707-5 Day w/Hol FSB Released to Design per ASI #2 0 0 31-Aug-15 A

ASI#2-120 3707-5 Day w/Hol FSB Issue Partial RCP & Floor Plan per ASI #2 0 0 11-Sep-15 A

ASI#2-140 3707-5 Day w/Hol FSB Issue Review Set per ASI #2 0 0 18-Sep-15 A

ASI#2-160 3707-5 Day w/Hol FSB Issue 100% Drawings per ASI #2 0 0 25-Sep-15 A

ASI#3 3707-5 Day w/Hol FSB Issue ASI #3 0 0 02-Oct-15 A

ASI#4 3707-5 Day w/Hol FSB Issue ASI #4 (Finish Changes) 0 0 29-Oct-15 A

Advertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & BidAdvertise & Bid

Fire SuppressionFire SuppressionFire SuppressionFire SuppressionFire SuppressionFire SuppressionFire SuppressionFire Suppression
B-FIRE 3707-7 Day w/o Advertise for Fire Suppression Bids 21 0 05-Aug-15 A 18-Aug-15 A

B-FIRE20 3707-5 Day w/Hol Receive Fire Suppression Bids 0 0 18-Aug-15 A

B-FIRE30 3707-5 Day w/Hol Review & Award Fire Suppression 1 0 19-Aug-15 A 19-Aug-15 A

B-FIRE40 3707-5 Day w/Hol Design & Submit Fire Suppression/Fire Alarm Documents 10 0 21-Aug-15 A 01-Sep-15 A

100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)100% CD's (Drs/Hdwe/Mill/Trim Work/Flooring/Glazing)
B-100CD 3707-7 Day w/o Advertise For Bids per 100% CD's 21 0 19-Aug-15 A 16-Sep-15 A

B-100CD20 3707-5 Day w/Hol Receive Bids per 100% CD's 1 0 16-Sep-15 A 16-Sep-15 A

B-100CD40 3707-5 Day w/Hol Review & Award per 100% CD's 3 0 17-Sep-15 A 28-Sep-15 A

PermitsPermitsPermitsPermitsPermitsPermitsPermitsPermits

P-FMTEMP 3707-5 Day w/Hol Initial Mtg w/ Fire Marshall / Receive Verbal Temp Bldg Permit 0 0 14-Jul-15 A

P-FIRE40 3707-5 Day w/Hol Fire Marshall Review & Issue Full Building Permit 15 0 12-Aug-15 A 21-Aug-15 A

P-FIRE 3707-5 Day w/Hol Fire Marshall Review & Approve Fire Suppression System 15 0 28-Aug-15 A 06-Sep-15 A

P-FIREALRM 3707-5 Day w/Hol Fire Marshall Review & Approve Fire Alarm System 10 0 01-Sep-15 A 07-Sep-15 A

Material ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

OAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat Pumps
PROC-1780 3707-5 Day w/Hol MCC Receive / Review Submittal - OAU & Heat Pumps 1 0 10-Aug-15 A 10-Aug-15 A

PROC-1800 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - OAU & Heat Pumps 5 0 11-Aug-15 A 20-Aug-15 A

PROC-1820 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - OAU & Heat Pumps 15 0 21-Aug-15 A 31-Aug-15 A

PROC-1840 3707-5 Day w/Hol Fab & Deliver - OAU & Heat Pumps 10 0 01-Sep-15 A 05-Oct-15 A

PROC-1860 3707-5 Day w/Hol Fab & Deliver - OAU & Heat Pumps (6) per ASI #2 12 0 25-Sep-15 A 03-Nov-15 A

PROC-2040 3707-5 Day w/Hol Deliver 4 of 6 OAU & Heat Pumps per ASI #2 0 0 19-Oct-15 A

Electrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical Rooms
PROC-1880 3707-5 Day w/Hol MCC Receive / Review Submittal - Panel Boards 1 0 16-Sep-15 A 16-Sep-15 A

PROC-1900 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Panel Boards 10 0 17-Sep-15 A 21-Oct-15 A

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

Send 95% Cd's w/ Comments to FSB

Receive 100% CD

FSB Design per ASI #2 (L3 Senate / L1 House Conf/Lobby) - HAMMOCK

FSB Released to Design per ASI #2

FSB Issue Partial RCP & Floor Plan per ASI #2

FSB Issue Review Set per ASI #2

FSB Issue 100% Drawings per ASI #2

FSB Issue ASI #3

FSB Issue ASI #4 (Finish Changes)

Advertise for Fire Suppression Bids

Receive Fire Suppression Bids

Review & Award Fire Suppression

Design & Submit Fire Suppression/Fire Alarm Documents

Advertise For Bids per 100% CD's

Receive Bids per 100% CD's

Review & Award per 100% CD's

Initial Mtg w/ Fire Marshall / Receive Verbal Temp Bldg Permit

Fire Marshall Review & Issue Full Building Permit

Fire Marshall Review & Approve Fire Suppression System

Fire Marshall Review & Approve Fire Alarm System

MCC Receive / Review Submittal - OAU & Heat Pumps

AE2 (FSB) Receive / Review Submittal - OAU & Heat Pumps

AE1 (Mass Arch) Review / Approve Submittal - OAU & Heat Pumps

Fab & Deliver - OAU & Heat Pumps

Fab & Deliver - OAU & Heat Pumps (6) per ASI #2

Deliver 4 of 6 OAU & Heat Pumps per ASI #2

MCC Receive / Review Submittal - Panel Boards

AE2 (FSB) Receive / Review Submittal - Panel Boards

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

PROC-1920 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Panel Boards 15 0 17-Sep-15 A 21-Oct-15 A

PROC-1910 3707-5 Day w/Hol Release / Fab & Deliver Cans 8 0 21-Sep-15 A 23-Oct-15 A

PROC-1940 3707-5 Day w/Hol Fab & Deliver - Panel Boards 10 0 23-Oct-15 A 19-Nov-15 A

Light FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight Fixtures
PROC-1960 3707-5 Day w/Hol Prepare Lighting Mock Up & Approval 13 0 16-Sep-15 A 13-Oct-15 A

PROC-1980 3707-5 Day w/Hol MCC Receive / Review Submittal - Lighting 1 0 13-Oct-15 A 13-Oct-15 A

PROC-2000 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Lighting 15 0 14-Oct-15 A 23-Oct-15 A

PROC-2020 3707-5 Day w/Hol Fab & Deliver - Lighting 35 5 26-Oct-15 A 04-Mar-16

PROC-2100 3707-5 Day w/Hol Deliver Can Light Housings @ Sheetrock Ceilings 0 0 22-Dec-15 A

Casework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood Trim
PROC-1100 3707-5 Day w/Hol MCC Receive / Review Submittal - Casework & Wood Trim 1 0 22-Oct-15 A 22-Oct-15 A

PROC-1120 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Casework & Wood Trim 5 0 22-Oct-15 A 22-Oct-15 A

PROC-1140 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Casework & Wood Trim 15 0 22-Oct-15 A 30-Oct-15 A

PROC-1160 3707-5 Day w/Hol Fab & Deliver - Casework & Wood Trim 5 0 26-Oct-15 A 09-Nov-15 A

PROC-1180 3707-5 Day w/Hol Del & Paint (@ Shop) - Wood Trim 17 0 10-Nov-15 A 23-Nov-15 A

PROC-1280 3707-5 Day w/Hol Fab & Deliver - Casework 11 0 12-Nov-15 A 11-Dec-15 A

Floor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor Covering
PROC-1200 3707-5 Day w/Hol MCC Receive / Review Submittal - Floor Covering 1 0 01-Oct-15 A 01-Oct-15 A

PROC-1260 3707-5 Day w/Hol Fab & Deliver - Floor Covering 18 0 01-Oct-15 A 16-Dec-15 A

PROC-1240 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Floor Covering 15 0 02-Oct-15 A 27-Oct-15 A

PROC-1220 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Floor Covering 5 0 02-Oct-15 A 27-Oct-15 A

PROC-1380 3707-5 Day w/Hol Deliver Bulk Carpet 0 0 03-Dec-15 A

Doors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / Hardware
PROC-1300 3707-5 Day w/Hol MCC Receive / Review Submittal - Doors & Hardware 1 0 15-Oct-15 A 15-Oct-15 A

PROC-1320 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Doors & Hardware 5 0 15-Oct-15 A 15-Oct-15 A

PROC-1340 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Doors & Hardware 15 0 15-Oct-15 A 22-Oct-15 A

PROC-1360 3707-5 Day w/Hol Fab & Deliver - Doors & Hardware 23 0 15-Oct-15 A 18-Dec-15 A

SecuritySecuritySecuritySecuritySecuritySecuritySecuritySecurity
PROC-1500 3707-5 Day w/Hol MCC Receive / Reject Submittal - Security 1 0 04-Dec-15 A 04-Dec-15 A

PROC-1510 3707-5 Day w/Hol Revise & Resubmit - Security 4 0 07-Dec-15 A 10-Dec-15 A

PROC-1515 3707-5 Day w/Hol MCC Receive / Review Re-Submittal - Security 1 0 11-Dec-15 A 11-Dec-15 A

PROC-1520 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal -Security 5 0 19-Dec-15 A 04-Jan-16 A

PROC-1560 3707-5 Day w/Hol Fab & Deliver - Security 20 0 04-Jan-16 A 06-Jan-16 A

Marble CleaningMarble CleaningMarble CleaningMarble CleaningMarble CleaningMarble CleaningMarble CleaningMarble Cleaning
PROC-1620 3707-5 Day w/Hol In-Place Mock Up - Marble Restoration 5 0 25-Sep-15 A 14-Oct-15 A

PROC-1640 3707-5 Day w/Hol AE2 (FSB Arch) Review / Approve In-Place Mock Up - Marble Restoration 1 0 22-Oct-15 A 22-Oct-15 A

GlazingGlazingGlazingGlazingGlazingGlazingGlazingGlazing
PROC-1700 3707-5 Day w/Hol MCC Receive / Review Submittal - Glazing 1 0 18-Nov-15 A 18-Nov-15 A

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

AE1 (Mass Arch) Review / Approve Submittal - Panel Boards

Release / Fab & Deliver Cans

Fab & Deliver - Panel Boards

Prepare Lighting Mock Up & Approval

MCC Receive / Review Submittal - Lighting

AE1 (Mass Arch) Review / Approve Submittal - Lighting

Fab & Deliver - Lighting

Deliver Can Light Housings @ Sheetrock Ceilings

MCC Receive / Review Submittal - Casework & Wood Trim

AE2 (FSB) Receive / Review Submittal - Casework & Wood Trim

AE1 (Mass Arch) Review / Approve Submittal - Casework & Wood Trim

Fab & Deliver - Casework & Wood Trim

Del & Paint (@ Shop) - Wood Trim

Fab & Deliver - Casework

MCC Receive / Review Submittal - Floor Covering

Fab & Deliver - Floor Covering

AE1 (Mass Arch) Review / Approve Submittal - Floor Covering

AE2 (FSB) Receive / Review Submittal - Floor Covering

Deliver Bulk Carpet

MCC Receive / Review Submittal - Doors & Hardware

AE2 (FSB) Receive / Review Submittal - Doors & Hardware

AE1 (Mass Arch) Review / Approve Submittal - Doors & Hardware

Fab & Deliver - Doors & Hardware

MCC Receive / Reject Submittal - Security

Revise & Resubmit - Security

MCC Receive / Review Re-Submittal - Security

AE2 (FSB) Receive / Review Submittal -Security

Fab & Deliver - Security

In-Place Mock Up - Marble Restoration

AE2 (FSB Arch) Review / Approve In-Place Mock Up - Marble Restoration

MCC Receive / Review Submittal - Glazing

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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PROC-1720 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal - Glazing 5 0 18-Nov-15 A 18-Nov-15 A

PROC-1740 3707-5 Day w/Hol AE1 (Mass Arch) Review / Approve Submittal - Glazing 15 0 19-Nov-15 A 03-Dec-15 A

PROC-1760 3707-5 Day w/Hol Fab & Deliver - Glazing 6 0 04-Dec-15 A 11-Dec-15 A

Granite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite Tops
PROC-2080 3707-5 Day w/Hol Release / Fab & Deliver Granite Tops 24 0 05-Nov-15 A 01-Dec-15 A

Toilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & Accessories
PROC-2060 3707-5 Day w/Hol Release / Fab & Deliver Toilet Partitions & Accessories 25 0 17-Nov-15 A 18-Dec-15 A

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Contract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract Milestones
M-PH1-CSC 3707-7 Day w/o Contract Substantial Completion - Phase 1 (Amendment 1) 0 0 15-Jan-16 A

Schedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven Milestones
M-PH1-NTP 3707-5 Day w/Hol NTP (Amendment 1) 0 0 10-Aug-15 A

M-PH1-TIME 3707-5 Day w/Hol Phase 1 Overall Schedule Time (Amendment 1) - HAMMOCK 125 0 10-Aug-15 A 14-Jan-16 A

M-PH1-SUBST 3707-5 Day w/Hol Schedule Driven Substantial Completion (Amendment 1) 0 0 14-Jan-16 A

M-PH1-FM50/1 3707-5 Day w/Hol 50% Fire Marshall Inspection Complete Level 1 0 0 02-Oct-15 A

M-PH1-FM50/3 3707-5 Day w/Hol 50% Fire Marshall Inspection Complete Level 3 0 0 02-Oct-15 A

M-PH1-FM50/433707-6 Day w/Hol Partial Cond. Air for Climatization 0 0 23-Nov-15 A

M-PH1-FINAL 3707-5 Day w/Hol Schedule Driven Final Completion (Amendment 1) 0 0 25-Mar-16

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-PH1L1HS 3707-6 Day w/Hol Construction - Phase 1 Level 1 House - HAMMOCK 113 0 10-Aug-15 A 14-Jan-16 A

C-PH1L3-SN 3707-6 Day w/Hol Construction - Phase 1 Level 3 Senate - HAMMOCK 125 0 10-Aug-15 A 14-Jan-16 A

Phase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 HousePhase 1 - Level 1 House
C-PH1-1000 3707-7 Day w/o MCC Mobilization 9 0 29-Jun-15 A 10-Jul-15 A

C-PH1-1080 3707-7 Day w/o Test For Asbestos 2 0 14-Jul-15 A 14-Jul-15 A

C-PH1-1120 3707-5 Day w/Hol Submit & File Asbestos Report with DOL 10 0 20-Jul-15 A 28-Jul-15 A

C-PH1-1200 3707-5 Day w/Hol Install Temp Power / Lighting 4 0 03-Aug-15 A 10-Aug-15 A

C-PH1-1040 3707-5 Day w/Hol Make Safe 5 0 03-Aug-15 A 14-Aug-15 A

C-PH1-1160 3707-5 Day w/Hol Identify MEP Systems 10 0 03-Aug-15 A 14-Aug-15 A

C-PH1-1280 3707-7 Day w/o Demolition 15 0 10-Aug-15 A 25-Aug-15 A

C-PH1-1320 3707-5 Day w/Hol DOL Asbestos Inspection (Friable Material) 1 0 31-Aug-15 A 31-Aug-15 A

C-PH1-1360 3707-7 Day w/o Asbestos Abatement 10 0 26-Aug-15 A 03-Sep-15 A

C-PH1-1300 3707-6 Day w/Hol Demo Dog House Power 11 0 31-Aug-15 A 02-Sep-15 A

C-PH1-1340 3707-6 Day w/Hol Dog House Buildout 31 0 30-Sep-15 A 19-Nov-15 A

C-PH1-1500 3707-6 Day w/Hol Electrical Room Buildout 7 0 19-Oct-15 A 16-Nov-15 A

C-PH1-1240 3707-6 Day w/Hol Re-Route Power to AHU #1 35 0 08-Sep-15 A 12-Sep-15 A

C-PH1-2240 3707-6 Day w/Hol O/H Plumbing R.I.'s 6 0 08-Sep-15 A 18-Sep-15 A

C-PH1-2280 3707-6 Day w/Hol O/H Mechanical R.I.'s 16 0 08-Sep-15 A 23-Sep-15 A

C-PH1-1640 3707-6 Day w/Hol O/H Electrical R.I.'s 13 0 08-Sep-15 A 14-Oct-15 A

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

AE2 (FSB) Receive / Review Submittal - Glazing

AE1 (Mass Arch) Review / Approve Submittal - Glazing

Fab & Deliver - Glazing

Release / Fab & Deliver Granite Tops

Release / Fab & Deliver Toilet Partitions & Accessories

Contract Substantial Completion - Phase 1 (Amendment 1)

NTP (Amendment 1)

Phase 1 Overall Schedule Time (Amendment 1) - HAMMOCK

Schedule Driven Substantial Completion (Amendment 1)

50% Fire Marshall Inspection Complete Level 1

50% Fire Marshall Inspection Complete Level 3

Partial Cond. Air for Climatization

Schedule Driven Final Completion (Amendment 1)

Construction - Phase 1 Level 1 House - HAMMOCK

Construction - Phase 1 Level 3 Senate - HAMMOCK

MCC Mobilization

Test For Asbestos

Submit & File Asbestos Report with DOL

Install Temp Power / Lighting

Make Safe

Identify MEP Systems

Demolition

DOL Asbestos Inspection (Friable Material)

Asbestos Abatement

Demo Dog House Power

Dog House Buildout

Electrical Room Buildout

Re-Route Power to AHU #1

O/H Plumbing R.I.'s

O/H Mechanical R.I.'s

O/H Electrical R.I.'s

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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C-PH1-2320 3707-6 Day w/Hol O/H Ductwork R.I.'s 23 0 08-Sep-15 A 06-Nov-15 A

C-PH1-1680 3707-6 Day w/Hol O/H Sprinkler Rough In (ASI #3) 15 0 21-Sep-15 A 16-Oct-15 A

C-PH1-1400 3707-6 Day w/Hol Frame Walls 15 0 08-Sep-15 A 12-Sep-15 A

C-PH1-1420 3707-6 Day w/Hol Server Room Buildout 11 0 08-Sep-15 A 19-Sep-15 A

C-PH1-1460 3707-6 Day w/Hol IT Re-Locate 6 0 24-Sep-15 A 26-Sep-15 A

C-PH1-2140 3707-6 Day w/Hol Underslab R.I.'s @ Restrooms 5 0 12-Sep-15 A 14-Sep-15 A

C-PH1-2160 3707-6 Day w/Hol Plumbing In-Wall Rough In's @ Restrooms 5 0 13-Sep-15 A 18-Sep-15 A

C-PH1-2220 3707-6 Day w/Hol Sheetrock @ Restrooms 6 0 21-Sep-15 A 21-Sep-15 A

C-PH1-2260 3707-6 Day w/Hol Tape / Bed / Prime @ Restrooms 8 0 28-Sep-15 A 06-Oct-15 A

C-PH1-2300 3707-6 Day w/Hol Ceramic Tile @ Restrooms 11 0 12-Oct-15 A 17-Oct-15 A

C-PH1-2180 3707-6 Day w/Hol Underslab R.I.'s @ Kitchen 6 0 14-Sep-15 A 19-Sep-15 A

C-PH1-2200 3707-6 Day w/Hol Plumbing In-Wall Rough In's @ Kitchen 5 0 17-Sep-15 A 19-Sep-15 A

C-PH1-1520 3707-6 Day w/Hol Frame Ceilings & Soffits (Affected by ASI#2) 20 0 12-Sep-15 A 02-Oct-15 A

C-PH1-1440 3707-6 Day w/Hol Electrical In-Wall  Rough In's (ASI #3) 16 0 15-Sep-15 A 12-Oct-15 A

C-PH1-1480 3707-6 Day w/Hol MEP In-Wall Inspection (Intermittent As Needed) 2 0 18-Sep-15 A 12-Oct-15 A

C-PH1-1560 3707-6 Day w/Hol 50% Fire Marshall Inspection 5 0 02-Oct-15 A 02-Oct-15 A

C-PH1-1600 3707-6 Day w/Hol Sheetrock Walls & Soffits 8 0 03-Oct-15 A 05-Oct-15 A

C-PH1-2360 3707-6 Day w/Hol Set OAU & Heat Pumps (In Ceilings) 11 0 05-Oct-15 A 03-Nov-15 A

C-PH1-2400 3707-6 Day w/Hol Tie In OAU & Heat Pumps (ASI #3) 16 0 05-Oct-15 A 06-Nov-15 A

C-PH1-1760 3707-6 Day w/Hol Sheetrock Ceilings 10 0 06-Oct-15 A 16-Oct-15 A

C-PH1-1800 3707-6 Day w/Hol Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits 10 0 12-Oct-15 A 06-Nov-15 A

C-PH1-2440 3707-6 Day w/Hol Door Frames 11 0 04-Nov-15 A 07-Nov-15 A

C-PH1-1840 3707-6 Day w/Hol Install Ceiling Grid w/ Borders 8 0 09-Nov-15 A 11-Nov-15 A

C-PH1-1880 3707-6 Day w/Hol Install Wood Trim 12 0 12-Nov-15 A 01-Dec-15 A

C-PH1-2520 3707-6 Day w/Hol Grills / Diffusers 11 0 16-Nov-15 A 17-Nov-15 A

C-PH1-1960 3707-6 Day w/Hol MEP Trimout 10 0 23-Nov-15 A 11-Dec-15 A

C-PH1-2480 3707-6 Day w/Hol Electrical Fixtures (Cans & Temp 2 x 4 Lighting) 11 0 25-Nov-15 A 20-Dec-15 A

C-PH1-2380 3707-6 Day w/Hol Install Lighting Control Panel (Partial) 12 0 30-Nov-15 A 11-Dec-15 A

C-PH1-1900 3707-6 Day w/Hol Install Casework 15 0 30-Nov-15 A 21-Dec-15 A

C-PH1-2545 3707-5 Day w/Hol 80% Fire Marshall Inspection 1 0 02-Dec-15 A 02-Dec-15 A

C-PH1-1720 3707-6 Day w/Hol O/H MEP & Sprinkler Inspections 2 0 02-Dec-15 A 04-Dec-15 A

C-PH1-1980 3707-6 Day w/Hol Install Granite Tops 15 0 02-Dec-15 A 21-Dec-15 A

C-PH1-1920 3707-6 Day w/Hol Install Carpet 10 0 03-Dec-15 A 12-Dec-15 A

C-PH1-2340 3707-6 Day w/Hol Plumbing Fixtures 7 0 04-Dec-15 A 11-Dec-15 A

C-PH1-1820 3707-6 Day w/Hol Final Paint 9 0 07-Dec-15 A 22-Dec-15 A

C-PH1-2540 3707-5 Day w/Hol LV Cabling Complete (By Owner) 0 0 11-Dec-15 A

C-PH1-2000 3707-6 Day w/Hol Install Doors & Hardware 8 0 15-Dec-15 A 21-Dec-15 A

C-PH1-1930 3707-6 Day w/Hol Install Side Light Glass 10 0 16-Dec-15 A 16-Dec-15 A

C-PH1-2120 3707-6 Day w/Hol Punchlist 20 0 18-Dec-15 A 14-Jan-16 A

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

O/H Ductwork R.I.'s

O/H Sprinkler Rough In (ASI #3)

Frame Walls

Server Room Buildout

IT Re-Locate

Underslab R.I.'s @ Restrooms

Plumbing In-Wall Rough In's @ Restrooms

Sheetrock @ Restrooms

Tape / Bed / Prime @ Restrooms

Ceramic Tile @ Restrooms

Underslab R.I.'s @ Kitchen

Plumbing In-Wall Rough In's @ Kitchen

Frame Ceilings & Soffits (Affected by ASI#2)

Electrical In-Wall  Rough In's (ASI #3)

MEP In-Wall Inspection (Intermittent As Needed)

50% Fire Marshall Inspection

Sheetrock Walls & Soffits

Set OAU & Heat Pumps (In Ceilings)

Tie In OAU & Heat Pumps (ASI #3)

Sheetrock Ceilings

Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits

Door Frames

Install Ceiling Grid w/ Borders

Install Wood Trim

Grills / Diffusers

MEP Trimout

Electrical Fixtures (Cans & Temp 2 x 4 Lighting)

Install Lighting Control Panel (Partial)

Install Casework

80% Fire Marshall Inspection

O/H MEP & Sprinkler Inspections

Install Granite Tops

Install Carpet

Plumbing Fixtures

Final Paint

LV Cabling Complete (By Owner)

Install Doors & Hardware

Install Side Light Glass

Punchlist

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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C-PH1-2550 3707-6 Day w/Hol Drop Ceiling Tile 3 0 21-Dec-15 A 21-Dec-15 A

C-PH1-2420 3707-6 Day w/Hol Install Toilet Partitions & Accessories 5 0 21-Dec-15 A 22-Dec-15 A

C-PH1-2040 3707-6 Day w/Hol Test & Balance 6 0 21-Dec-15 A 24-Dec-15 A

C-PH1-1940 3707-6 Day w/Hol Touchup Paint 3 0 21-Dec-15 A 24-Dec-15 A

C-PH1-2460 3707-5 Day w/Hol Lighting Control Programming (Less 2 x 4 Lights) 5 0 21-Dec-15 A 24-Dec-15 A

C-PH1-2080 3707-6 Day w/Hol Fire Marshall Final 5 0 13-Jan-16 A 13-Jan-16 A

C-PH1-2125 3707-6 Day w/Hol Punchlist Corrections 15 0 15-Jan-16 A 26-Feb-16 A

C-PH1-2100 3707-7 Day w/o Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends) 6 9 11-Mar-16 19-Mar-16

C-PH1-2500 3707-6 Day w/Hol Balance of Lighting Programming (2 x 4 Lights) Including Owner Training 12 5 21-Mar-16 25-Mar-16

Phase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 SenatePhase 1 - Level 3 Senate
C-PH1-3080 3707-7 Day w/o Test For Asbestos 2 0 14-Jul-15 A 14-Jul-15 A

C-PH1-3120 3707-5 Day w/Hol Submit & File Asbestos Report with DOL 10 0 20-Jul-15 A 28-Jul-15 A

C-PH1-3200 3707-5 Day w/Hol Install Temp Power / Lighting 10 0 03-Aug-15 A 11-Aug-15 A

C-PH1-3160 3707-5 Day w/Hol Identify MEP Systems 15 0 03-Aug-15 A 14-Aug-15 A

C-PH1-3040 3707-5 Day w/Hol Make Safe 5 0 03-Aug-15 A 21-Aug-15 A

C-PH1-3240 3707-7 Day w/o Re-Route Power 35 0 10-Aug-15 A 21-Aug-15 A

C-PH1-3280 3707-7 Day w/o Demolition 23 0 10-Aug-15 A 04-Sep-15 A

C-PH1-3360 3707-7 Day w/o Asbestos Abatement 15 0 20-Aug-15 A 12-Sep-15 A

C-PH1-3320 3707-5 Day w/Hol DOL Asbestos Inspection (Friable Material) 1 0 11-Sep-15 A 11-Sep-15 A

C-PH1-3300 3707-6 Day w/Hol Demo Dog House Power 11 0 24-Aug-15 A 12-Sep-15 A

C-PH1-3340 3707-6 Day w/Hol Dog House Buildout 47 0 30-Sep-15 A 20-Nov-15 A

C-PH1-3500 3707-6 Day w/Hol Electrical Room Buildout 7 0 19-Oct-15 A 16-Nov-15 A

C-PH1-3400 3707-6 Day w/Hol Frame Walls 24 0 12-Sep-15 A 18-Sep-15 A

C-PH1-3640 3707-6 Day w/Hol O/H Electrical R.I.'s 30 0 14-Sep-15 A 16-Oct-15 A

C-PH1-4320 3707-6 Day w/Hol O/H Ductwork R.I.'s (Affected by ASI #2) 23 0 14-Sep-15 A 28-Oct-15 A

C-PH1-4280 3707-6 Day w/Hol O/H Mechanical R.I.'s (Affected by ASI #2) 16 0 24-Sep-15 A 13-Nov-15 A

C-PH1-4240 3707-6 Day w/Hol O/H Plumbing R.I.'s 6 0 28-Sep-15 A 16-Oct-15 A

C-PH1-3680 3707-6 Day w/Hol O/H Sprinkler Rough In (Affected by ASI #2) 25 0 05-Oct-15 A 21-Nov-15 A

C-PH1-3420 3707-6 Day w/Hol Server Room Buildout 11 0 08-Sep-15 A 19-Sep-15 A

C-PH1-3460 3707-6 Day w/Hol IT Re-Locate 8 0 21-Sep-15 A 26-Sep-15 A

C-PH1-4180 3707-6 Day w/Hol Underslab R.I.'s @ Break Room (Affected by ASI#2) 6 0 28-Sep-15 A 03-Oct-15 A

C-PH1-4200 3707-6 Day w/Hol Plumbing In-Wall Rough In's @ Break Room (Affected by ASI#2) 5 0 05-Oct-15 A 11-Oct-15 A

C-PH1-3520 3707-6 Day w/Hol Frame Ceilings & Soffits (Affected by ASI#2) 20 0 18-Sep-15 A 03-Nov-15 A

C-PH1-3540 3707-6 Day w/Hol Frame & Plaster Ceilings @ Corridors 30 0 21-Sep-15 A 20-Nov-15 A

C-PH1-3440 3707-6 Day w/Hol Electrical In-Wall  Rough In's 20 0 29-Sep-15 A 14-Oct-15 A

C-PH1-3560 3707-6 Day w/Hol 50% Fire Marshall Inspection 5 0 02-Oct-15 A 02-Oct-15 A

C-PH1-3480 3707-6 Day w/Hol MEP In-Wall Inspection (Intermittent As Needed) 2 0 05-Oct-15 A 15-Oct-15 A

C-PH1-4360 3707-6 Day w/Hol Set OAU & Heat Pumps (In Ceilings) (ASI #2) 11 0 12-Oct-15 A 06-Nov-15 A

C-PH1-4400 3707-6 Day w/Hol Tie In OAU & Heat Pumps 16 0 12-Oct-15 A 13-Nov-15 A

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

Drop Ceiling Tile

Install Toilet Partitions & Accessories

Test & Balance

Touchup Paint

Lighting Control Programming (Less 2 x 4 Lights)

Fire Marshall Final

Punchlist Corrections

Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends)

Balance of Lighting Programming (2 x 4 Lights) Including Owner Training

Test For Asbestos

Submit & File Asbestos Report with DOL

Install Temp Power / Lighting

Identify MEP Systems

Make Safe

Re-Route Power

Demolition

Asbestos Abatement

DOL Asbestos Inspection (Friable Material)

Demo Dog House Power

Dog House Buildout

Electrical Room Buildout

Frame Walls

O/H Electrical R.I.'s

O/H Ductwork R.I.'s (Affected by ASI #2)

O/H Mechanical R.I.'s (Affected by ASI #2)

O/H Plumbing R.I.'s

O/H Sprinkler Rough In (Affected by ASI #2)

Server Room Buildout

IT Re-Locate

Underslab R.I.'s @ Break Room (Affected by ASI#2)

Plumbing In-Wall Rough In's @ Break Room (Affected by ASI#2)

Frame Ceilings & Soffits (Affected by ASI#2)

Frame & Plaster Ceilings @ Corridors

Electrical In-Wall  Rough In's

50% Fire Marshall Inspection

MEP In-Wall Inspection (Intermittent As Needed)

Set OAU & Heat Pumps (In Ceilings) (ASI #2)

Tie In OAU & Heat Pumps

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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C-PH1-3600 3707-6 Day w/Hol Sheetrock Walls & Soffits 20 0 15-Oct-15 A 14-Nov-15 A

C-PH1-3800 3707-6 Day w/Hol Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits 14 0 19-Oct-15 A 21-Nov-15 A

C-PH1-4440 3707-6 Day w/Hol Door Frames 11 0 09-Nov-15 A 14-Nov-15 A

C-PH1-3840 3707-6 Day w/Hol Install Ceiling Grid w/ Borders 11 0 09-Nov-15 A 25-Nov-15 A

C-PH1-4520 3707-6 Day w/Hol Grills / Diffusers 11 0 19-Nov-15 A 25-Nov-15 A

C-PH1-4490 3707-5 Day w/Hol Electrical Fixtures (Cans & Temp 2 x 4 Lighting) 11 0 23-Nov-15 A 28-Dec-15 A

C-PH1-4560 3707-6 Day w/Hol Marble Restoration 18 0 23-Nov-15 A 31-Dec-15 A

C-PH1-4380 3707-6 Day w/Hol Install Lighting Control Panel (Partial) 12 0 30-Nov-15 A 11-Dec-15 A

C-PH1-3880 3707-6 Day w/Hol Install Wood Trim 14 0 30-Nov-15 A 15-Dec-15 A

C-PH1-4545 3707-5 Day w/Hol 80% Fire Marshall Inspection 1 0 02-Dec-15 A 02-Dec-15 A

C-PH1-3720 3707-6 Day w/Hol O/H MEP & Sprinkler Inspections 4 0 02-Dec-15 A 04-Dec-15 A

C-PH1-3960 3707-6 Day w/Hol MEP Trimout 8 0 07-Dec-15 A 14-Dec-15 A

C-PH1-4540 3707-5 Day w/Hol LV Cabling Complete (By Owner) 0 0 08-Dec-15 A

C-PH1-3900 3707-6 Day w/Hol Install Casework 15 0 11-Dec-15 A 24-Dec-15 A

C-PH1-3920 3707-6 Day w/Hol Install Carpet 14 0 15-Dec-15 A 22-Dec-15 A

C-PH1-3930 3707-6 Day w/Hol Install Side Light Glass 10 0 16-Dec-15 A 16-Dec-15 A

C-PH1-4120 3707-6 Day w/Hol Punchlist 14 0 21-Dec-15 A 14-Jan-16 A

C-PH1-3980 3707-6 Day w/Hol Install Granite Tops 15 0 22-Dec-15 A 22-Dec-15 A

C-PH1-4550 3707-6 Day w/Hol Drop Ceiling Tile 5 0 22-Dec-15 A 23-Dec-15 A

C-PH1-4000 3707-6 Day w/Hol Install Doors & Hardware 9 0 22-Dec-15 A 29-Dec-15 A

C-PH1-3820 3707-6 Day w/Hol Final Paint 9 0 24-Dec-15 A 31-Dec-15 A

C-PH1-4420 3707-6 Day w/Hol Lighting Control Programming (Less 2 x 4 Lights) 5 0 04-Jan-16 A 08-Jan-16 A

C-PH1-4040 3707-6 Day w/Hol Test & Balance 8 0 04-Jan-16 A 22-Jan-16 A

C-PH1-3940 3707-6 Day w/Hol Touchup Paint 3 0 07-Jan-16 A 09-Jan-16 A

C-PH1-4080 3707-6 Day w/Hol Fire Marshall Final 5 0 13-Jan-16 A 13-Jan-16 A

C-PH1-4125 3707-6 Day w/Hol Punchlist Corrections 15 0 15-Jan-16 A 26-Feb-16 A

C-PH1-4100 3707-7 Day w/o Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends) 6 9 11-Mar-16 19-Mar-16

C-PH1-4140 3707-6 Day w/Hol Balance of Lighting Programming (2 x 4 Lights) Including Owner Training 12 5 21-Mar-16 25-Mar-16

Phase 2 - L1 House 109Phase 2 - L1 House 109Phase 2 - L1 House 109Phase 2 - L1 House 109Phase 2 - L1 House 109Phase 2 - L1 House 109Phase 2 - L1 House 109Phase 2 - L1 House 109

PermitsPermitsPermitsPermitsPermitsPermitsPermitsPermits

PH2-FM10 3707-5 Day w/Hol MCC Submit FM Set 1 0 22-Feb-16 A 22-Feb-16 A

PH2-FM15 3707-5 Day w/Hol FM Review / Approve Building Permit 15 10 22-Feb-16 A 11-Mar-16

PH2-FM20 3707-5 Day w/Hol Release FA / FS Design Drawings 7 7 14-Mar-16 22-Mar-16

PH2-FM25 3707-5 Day w/Hol FM Review / Approve FA 10 10 23-Mar-16 05-Apr-16

PH2-FM30 3707-5 Day w/Hol FM Review / Approve FS 15 15 23-Mar-16 12-Apr-16

Material ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

Sheetrock Walls & Soffits

Tape / Bed / Prime & 1st Coat Paint Walls-Ceilings-Soffits

Door Frames

Install Ceiling Grid w/ Borders

Grills / Diffusers

Electrical Fixtures (Cans & Temp 2 x 4 Lighting)

Marble Restoration

Install Lighting Control Panel (Partial)

Install Wood Trim

80% Fire Marshall Inspection

O/H MEP & Sprinkler Inspections

MEP Trimout

LV Cabling Complete (By Owner)

Install Casework

Install Carpet

Install Side Light Glass

Punchlist

Install Granite Tops

Drop Ceiling Tile

Install Doors & Hardware

Final Paint

Lighting Control Programming (Less 2 x 4 Lights)

Test & Balance

Touchup Paint

Fire Marshall Final

Punchlist Corrections

Inst Late Del 2 x 4 Light Fixtures/ Swap out Temp Lights (After Hrs & Weekends)

Balance of Lighting Programming (2 x 4 Lights) Including Owner Training

MCC Submit FM Set

FM Review / Approve Building Permit

Release FA / FS Design Drawings

FM Review / Approve FA

FM Review / Approve FS

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Critical Milestones

 

Oklahoma Capitol Restoration-Interior Rehabiliation
Oklahoma City, Oklahoma  

MCC Project #3707

 



Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

Procurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase Summaries
PROC2-LEAD 3707-7 Day w/o Long Lead Items - Phase 2 Level 1 House 109 - HAMMOCK 1 117 11-Mar-16 05-Jul-16

OAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat PumpsOAU & Heat Pumps
PROC2-1000 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1110 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1210 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1310 3707-5 Day w/Hol Fab & Deliver Heat Pumps 10 10 11-Apr-16 22-Apr-16

Electrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical RoomsElectrical Panel Boards @ Electrical Rooms
PROC2-1010 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1120 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1220 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1410 3707-5 Day w/Hol Fab & Deliver Panels 25 25 11-Apr-16 13-May-16

PROC2-1360 3707-5 Day w/Hol Fab & Deliver Cans 30 30 11-Apr-16 20-May-16

Light FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight FixturesLight Fixtures
PROC2-1020 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1190 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 14-Mar-16 01-Apr-16

PROC2-1290 3707-5 Day w/Hol Fab & Deliver Light Fixtures 35 35 04-Apr-16 20-May-16

Casework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood TrimCasework & Wood Trim
PROC2-1030 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1130 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1230 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1300 3707-5 Day w/Hol Fab & Deliver Trim 5 5 11-Apr-16 15-Apr-16

PROC2-1380 3707-5 Day w/Hol Deliver & Paint Trim (Shop) 15 15 18-Apr-16 06-May-16

PROC2-1400 3707-5 Day w/Hol Fab & Deliver Casework 10 10 09-May-16 20-May-16

Floor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor CoveringFloor Covering
PROC2-1040 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1140 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1240 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1330 3707-5 Day w/Hol Fab & Deliver Tile 18 18 11-Apr-16 04-May-16

PROC2-1390 3707-5 Day w/Hol Fab & Deliver Carpet 18 18 05-May-16 31-May-16

Doors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / HardwareDoors / Hardware
PROC2-1050 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1150 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1250 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1370 3707-5 Day w/Hol Fab and Deliver Door Frames 30 30 11-Apr-16 20-May-16

PROC2-1420 3707-5 Day w/Hol Fab and Deliver Doors / Hardware 30 30 23-May-16 05-Jul-16

SignageSignageSignageSignageSignageSignageSignageSignage
PROC2-1080 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

Long Lead Items - Phase 2 Level 1 House 109 - HAMMOCK

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Heat Pumps

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Panels

Fab & Deliver Cans

MCC Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Light Fixtures

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Trim

Deliver & Paint Trim (Shop)

Fab & Deliver Casework

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Tile

Fab & Deliver Carpet

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab and Deliver Door Frames

Fab and Deliver Doors / Hardware

MCC Receive / Review Submittal

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Actual Level of Effort

Actual Work

Remaining Work

Suspension

Remaining LOE

Critical Remaining Work

Milestone
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Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

PROC2-1170 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1270 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1340 3707-5 Day w/Hol Fab & Deliver Signage 20 20 11-Apr-16 06-May-16

SecuritySecuritySecuritySecuritySecuritySecuritySecuritySecurity
PROC2-1090 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1180 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1280 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1350 3707-5 Day w/Hol Fab & Deliver Security 20 20 11-Apr-16 06-May-16

GlazingGlazingGlazingGlazingGlazingGlazingGlazingGlazing
PROC2-1060 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1160 3707-5 Day w/Hol AE2 (FSB) Receive / Review Submittal 5 5 14-Mar-16 18-Mar-16

PROC2-1260 3707-5 Day w/Hol AE1 (Mass) Receive / Review Submittal 15 15 21-Mar-16 08-Apr-16

PROC2-1320 3707-5 Day w/Hol Fab & Deliver Glazing 10 10 11-Apr-16 22-Apr-16

Granite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite TopsGranite Tops
PROC2-1070 3707-5 Day w/Hol MCC Receive / Review Submittal 1 1 11-Mar-16 11-Mar-16

PROC2-1200 3707-5 Day w/Hol Fab & Deliver Granite 25 25 14-Mar-16 15-Apr-16

Toilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & AccessoriesToilet Partitions & Accessories
PROC2-1100 3707-5 Day w/Hol Fab & Deliver Toilet Partitions & Acc. 25 25 11-Mar-16 14-Apr-16

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Contract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract MilestonesContract Milestones
M-PH2-CSC 3707-5 Day w/Hol Contract Substantial Completion - Phase 2 0 0 19-Aug-16

Schedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven MilestonesSchedule Driven Milestones
M-PH2-NTP 3707-5 Day w/Hol NTP 0 0 11-Mar-16*

M-PH2-FM50 3707-5 Day w/Hol 50% Fire Marshall Inspection Complete Level 1 0 0 07-Jun-16

M-PH2-IT 3707-5 Day w/Hol LV/FA/IT Complete 0 0 18-Jul-16

M-PH2-FM80 3707-5 Day w/Hol 80% Fire Marshall Inspection Complete Level 1 0 0 18-Jul-16

M-PH2-FM100 3707-5 Day w/Hol Final Fire Marshall Inspection Complete Level 1 0 0 10-Aug-16

M-PH2-SUBST 3707-5 Day w/Hol Substantial Completion 0 0 19-Aug-16

M-PH2-FINAL 3707-5 Day w/Hol Final Completion 0 0 25-Aug-16

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-PH2L1-HS 3707-7 Day w/o Construction - Phase 2 Level 1 House 109 - HAMMOCK 125 162 11-Mar-16 19-Aug-16

Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109Phase 2 - Level 1 House 109
C-PH2-1000 3707-5 Day w/Hol DOL Inspec tion 1 1 11-Mar-16 11-Mar-16

C-PH2-1010 3707-5 Day w/Hol Temp Power / Lighting 5 5 11-Mar-16 17-Mar-16

C-PH2-1020 3707-5 Day w/Hol Make Safe 5 5 11-Mar-16 17-Mar-16

C-PH2-1030 3707-5 Day w/Hol Pre Demo Mtg w/ Owner 1 1 14-Mar-16 14-Mar-16

C-PH2-1040 3707-5 Day w/Hol Temp Walls Bsmt 2 2 18-Mar-16 21-Mar-16

C-PH2-1050 3707-5 Day w/Hol Demo Bsmt 2 2 22-Mar-16 23-Mar-16

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Signage

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Security

MCC Receive / Review Submittal

AE2 (FSB) Receive / Review Submittal

AE1 (Mass) Receive / Review Submittal

Fab & Deliver Glazing

MCC Receive / Review Submittal

Fab & Deliver Granite

Fab & Deliver Toilet Partitions & Acc.

Contract Substantial Completion - Phase 2

NTP

50% Fire Marshall Inspection Complete Level 1

LV/FA/IT Complete

80% Fire Marshall Inspection Complete Level 1

Final Fire Marshall Inspection Complete Level 1

Substantial Completion

Final Completion

Construction - Phase 2 Level 1 House 109 - HAMMOCK

DOL Inspec tion

Temp Power / Lighting

Make Safe

Pre Demo Mtg w/ Owner

Temp Walls Bsmt

Demo Bsmt

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

C-PH2-1060 3707-5 Day w/Hol Demo 1st Floor 5 5 24-Mar-16 30-Mar-16

C-PH2-1070 3707-5 Day w/Hol DOL Inpection (Fr iable Matl) 1 1 31-Mar-16 31-Mar-16

C-PH2-1080 3707-5 Day w/Hol Demo Dog House Power 10 10 31-Mar-16 13-Apr-16

C-PH2-1090 3707-5 Day w/Hol Asbestos Abatement 5 5 01-Apr-16 07-Apr-16

C-PH2-1100 3707-5 Day w/Hol FRP Stair Infill 3 3 08-Apr-16 12-Apr-16

C-PH2-1110 3707-5 Day w/Hol MEP Demo 7 7 13-Apr-16 21-Apr-16

C-PH2-1120 3707-5 Day w/Hol Layout w/ Top Track 7 7 18-Apr-16 26-Apr-16

C-PH2-1130 3707-5 Day w/Hol Post Demo Mtg w/ Owner 0 0 22-Apr-16 22-Apr-16

C-PH2-1140 3707-5 Day w/Hol Subcontractor OH Corrdination Mtg 1 1 22-Apr-16 22-Apr-16

C-PH2-1150 3707-5 Day w/Hol Elev Demo (above 1st Deck) 5 5 22-Apr-16 28-Apr-16

C-PH2-1160 3707-5 Day w/Hol OH Elec RI 15 15 25-Apr-16 13-May-16

C-PH2-1170 3707-5 Day w/Hol OH Mech RI (w/ Heatpumps) 20 20 25-Apr-16 20-May-16

C-PH2-1180 3707-5 Day w/Hol Bsmt Plumb Rough In 3 3 27-Apr-16 29-Apr-16

C-PH2-1190 3707-5 Day w/Hol FRP Elev Shaft 3 3 29-Apr-16 03-May-16

C-PH2-1200 3707-5 Day w/Hol Mech Piping RI 7 7 02-May-16 10-May-16

C-PH2-1210 3707-5 Day w/Hol OH Sprinkler RI 15 15 02-May-16 20-May-16

C-PH2-1220 3707-5 Day w/Hol Basement Elevator Demolition 5 5 04-May-16 10-May-16

C-PH2-1230 3707-5 Day w/Hol Dog House Buildout 30 30 09-May-16 20-Jun-16

C-PH2-1240 3707-5 Day w/Hol Frame Walls  /  Hard Lids 5 5 23-May-16 27-May-16

C-PH2-1260 3707-5 Day w/Hol MEP In-Wall 8 8 26-May-16 07-Jun-16

C-PH2-1310 3707-5 Day w/Hol Sheetrock 5 5 08-Jun-16 14-Jun-16

C-PH2-1280 3707-5 Day w/Hol Tape/Bed/Paint 10 10 13-Jun-16 24-Jun-16

C-PH2-1320 3707-5 Day w/Hol Door Frames 7 7 22-Jun-16 30-Jun-16

C-PH2-1330 3707-5 Day w/Hol Tile RR / Break 5 5 27-Jun-16 01-Jul-16

C-PH2-1250 3707-5 Day w/Hol Ceiling Grid w/ Borders 5 5 27-Jun-16 01-Jul-16

C-PH2-1340 3707-5 Day w/Hol Device Walls 5 5 27-Jun-16 01-Jul-16

C-PH2-1350 3707-5 Day w/Hol Lighting 10 10 30-Jun-16 14-Jul-16

C-PH2-1360 3707-5 Day w/Hol Paint Door Frames 5 5 01-Jul-16 08-Jul-16

C-PH2-1370 3707-5 Day w/Hol Wood Trim 10 10 06-Jul-16 19-Jul-16

C-PH2-1270 3707-5 Day w/Hol Grills / Diff 5 5 08-Jul-16 14-Jul-16

C-PH2-1290 3707-5 Day w/Hol Speakers 5 5 12-Jul-16 18-Jul-16

C-PH2-1300 3707-5 Day w/Hol FA Device Out 5 5 12-Jul-16 18-Jul-16

C-PH2-1380 3707-5 Day w/Hol Drop Tile 2 2 19-Jul-16 20-Jul-16

C-PH2-1400 3707-5 Day w/Hol Casework (Less Doors/Drawers) 10 10 20-Jul-16 02-Aug-16

C-PH2-1390 3707-5 Day w/Hol Carpet 5 5 21-Jul-16 27-Jul-16

C-PH2-1420 3707-5 Day w/Hol Plumb Fixtures 2 2 28-Jul-16 29-Jul-16

C-PH2-1430 3707-5 Day w/Hol TP / Accessories 3 3 01-Aug-16 03-Aug-16

C-PH2-1440 3707-5 Day w/Hol Granite / Cab Doors/Drawers 5 5 01-Aug-16 05-Aug-16

C-PH2-1410 3707-5 Day w/Hol Doors / Hardware 5 5 01-Aug-16 05-Aug-16

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

Demo 1st Floor

DOL Inpection (Fr iable Matl)

Demo Dog House Power

Asbestos Abatement

FRP Stair Infill

MEP Demo

Layout w/ Top Track

Post Demo Mtg w/ Owner

Subcontractor OH Corrdination Mtg

Elev Demo (above 1st Deck)

OH Elec RI

OH Mech RI (w/ Heatpumps)

Bsmt Plumb Rough In

FRP Elev Shaft

Mech Piping RI

OH Sprinkler RI

Basement Elevator Demolition

Dog House Buildout

Frame Walls  / Hard Lids

MEP In-Wall

Sheetrock

Tape/Bed/Paint

Door Frames

Tile RR / Break

Ceiling Grid w/ Borders

Device Walls

Lighting

Paint Door Frames

Wood Trim

Grills / Diff

Speakers

FA Device Out

Drop Tile

Casework (Less Doors/Drawers)

Carpet

Plumb Fixtures

TP / Accessories

Granite / Cab Doors/Drawers

Doors / Hardware

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Activity ID Calendar Activity Name Cost %
Compl

Orig
 Dur

Rem
 Dur

Start Finish

C-PH2-1450 3707-5 Day w/Hol T&B 7 7 05-Aug-16 15-Aug-16

C-PH2-1490 3707-5 Day w/Hol Final Clean 2 2 08-Aug-16 09-Aug-16

C-PH2-1480 3707-5 Day w/Hol Punch List 10 10 08-Aug-16 19-Aug-16

C-PH2-1460 3707-5 Day w/Hol Glazing / Stops 2 2 09-Aug-16 10-Aug-16

C-PH2-1470 3707-5 Day w/Hol Final Paint 5 5 09-Aug-16 15-Aug-16

C-PH2-1500 3707-5 Day w/Hol Touch Up Paint 2 2 15-Aug-16 16-Aug-16

C-PH2-1510 3707-5 Day w/Hol Owner Move In 4 4 22-Aug-16 25-Aug-16

Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1Phase 3 - Basement Sequence 1

Material ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

Procurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase Summaries
PROC3-LEAD 3707-7 Day w/o Long Lead Items - Basement 120 120 29-May-16 25-Sep-16

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-PH3BS-S1 3707-7 Day w/o Construction - Phase 3 Basement Sequence 1 510 510 26-Sep-16 17-Feb-18

Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2Phase 4 - Basement Sequence 2

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-PH4-S2 3707-7 Day w/o Construction - Phase 4 Basement Sequence 2 360 360 18-Feb-18 12-Feb-19

Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4Phase 5 - Basement Sequence 3 & 4

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-PH5-S34 3707-7 Day w/o Construction - Phase 3 Basement Sequence 3 & 4 570 570 13-Feb-19 04-Sep-20

RotundaRotundaRotundaRotundaRotundaRotundaRotundaRotunda

Material ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

Procurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase Summaries
PROCR-LEAD 3707-7 Day w/o Long Lead Items - Rotunda 120 120 26-Sep-16 23-Jan-17

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-RT-ROTA 3707-7 Day w/o Construction - Rotunda 1080 1080 24-Jan-17 08-Jan-20

Visitor EntranceVisitor EntranceVisitor EntranceVisitor EntranceVisitor EntranceVisitor EntranceVisitor EntranceVisitor Entrance

Material ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial ProcurementMaterial Procurement

Procurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase SummariesProcurement Phase Summaries

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

T&B

Final Clean

Punch List

Glazing / Stops

Final Paint

Touch Up Paint

Owner Move In

Long Lead Items - Basement

Construction - Phase 3 Basement Sequence 1

Construction - Phase 4 Basement Sequence 2

Construction - Phase 3 Basement Sequence 3 & 4

Long Lead Items - Rotunda

Construction - Rotunda

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Compl

Orig
 Dur

Rem
 Dur

Start Finish

PROCV-LEAD 3707-7 Day w/o Long Lead Items - Visitor Entrance 240 240 26-Sep-16 23-May-17

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Construction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase SummariesConstruction Phase Summaries
C-VS-NIC 3707-7 Day w/o Construction - By Others 930 930 01-Jun-16* 17-Dec-18

C-VS-VISIT 3707-7 Day w/o Construction - Visitor Entrance 510 510 18-Dec-18 10-May-20

A J J A J A J J A J A J J A J A J J A J A J J A J A J J A J

2015 2016 2017 2018 2019 2020 2021

Long Lead Items - Visitor Entrance

Construction - By Others

Construction - Visitor Entrance

Start Date 23-Feb-15

Finish Date 04-Sep-20

Data Date 29-Feb-16

Run Date 08-Mar-16
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Actual Work

Remaining Work
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Remaining LOE

Critical Remaining Work

Milestone

Critical Milestones
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RFI’s  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capitol Interior Restoration Project #  3707
2300 N Lincoln Blvd. Oklahoma City, OK 73105 Tel:  405-521-2147     Fax:  

RFI # Subject Author 

Company

Answer 

Company

Date 

Created

Date 

Req'd

Date Resp

001 Existing Wall Condition 8/4/2015 8/14/20158/11/2015Manhattan Construction 
Company

Frankfurt Short Bruza

002 Demo Existing 6" Concrete Wall 8/13/2015 8/14/20158/20/2015Manhattan Construction 
Company

Frankfurt Short Bruza

003 Slab Infills details 8/25/2015 8/28/20159/1/2015Manhattan Construction 
Company

Frankfurt Short Bruza

004 MC Feeder Cables 8/27/2015 9/8/20159/3/2015Manhattan Construction 
Company

Frankfurt Short Bruza

005 New Door Lay Out Senate 3rd Floor 8/28/2015 8/28/20159/4/2015Manhattan Construction 
Company

Frankfurt Short Bruza

006 Bid Questions 9/1/2015 9/2/20159/8/2015Manhattan Construction 
Company

Frankfurt Short Bruza

007 Tie in of Existing Plumbing 3rd Floor 9/3/2015 9/10/20159/10/2015Manhattan Construction 
Company

Frankfurt Short Bruza

008 House UPS 9/9/2015 9/18/20159/15/2015Manhattan Construction 
Company

Frankfurt Short Bruza

009 Door Hardware Specs vs Plans 9/14/2015 9/22/20159/18/2015Manhattan Construction 
Company

Frankfurt Short Bruza

010 Lead Paint Abatement 9/25/2015 10/12/20159/29/2015Manhattan Construction 
Company

Mass Architects, Inc.

011 Building Envelope 9/25/2015 10/12/20159/29/2015Manhattan Construction 
Company

Mass Architects, Inc.

012 Voltage for H1, H1E, H2, H2E 9/30/2015 10/1/201510/2/2015Manhattan Construction 
Company

Frankfurt Short Bruza

013 New Paint Schedule 10/22/2015 10/29/201510/29/2015Manhattan Construction 
Company

Frankfurt Short Bruza

014 Keying 11/3/2015 1/4/201611/18/2015Manhattan Construction 
Company

Mass Architects, Inc.
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RFI’s  

 

RFI # Subject Author 

Company

Answer 

Company

Date 

Created

Date 

Req'd

Date Resp

015 Exterior Windows 11/3/2015 1/4/201611/18/2015Manhattan Construction 
Company

Mass Architects, Inc.

016 Color Selection Fabric Wrapped Panels 11/12/2015 11/17/201511/17/2015Manhattan Construction 
Company

Frankfurt Short Bruza

017 Security 11/12/2015 11/24/201511/27/2015Manhattan Construction 
Company

Mass Architects, Inc.

018 Capitol Maintenance 11/17/2015 11/23/2015Manhattan Construction 
Company

Mass Architects, Inc.

019  Structual Load 12/16/2015 12/22/201512/23/2015Manhattan Construction 
Company

Frankfurt Short Bruza

19Total Number of RFIs for this project: 1

Total Created Total Outstanding
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Submittals 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capitol Interior Restoration Project #  3707
2300 N Lincoln Blvd. Oklahoma City, OK 73105 Tel:  405-521-2147     Fax:  

Number-Rev From Company Description To Company Sent Due Rec'd ActionDays +/-

250004-01 3000-0  15151DB Capitol Interior Restoration 
Executive Summary 1.22.16

Mass Architects, Inc. 1/25/2016 2/11/2016 Action PendingManhattan Construction Company

1150001-00 4253-0 15151DB Design Phase 1: Preliminary 
Planning, Scope Development & 
Schematic Design

Mass Architects, Inc. 10/24/2015 11/13/2015 Action PendingManhattan Construction Company

140002-00 4253-00 35%  SD Drawings Mass Architects, Inc. 2/8/2016 2/22/2016 Action PendingManhattan Construction Company

170003-00 4253-0 Draft- Design Standards Mass Architects, Inc. 2/5/2016 2/19/2016 Action PendingManhattan Construction Company

-20004-00 
4253-R0

95% House 109 Construction Drawings Mass Architects, Inc. 2/17/2016 3/9/2016 Action PendingManhattan Construction Company

5Number of Submittal Packages in this Project:
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 The new public 
entrance for House 112 
is complete with all 
furniture and artwork in 
place.  
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Left: Capitol 
Maintenance 
personnel receive 
training on how to 
maintain and repair 
new equipment 
provided in the first 
phase of construction.  
 

Right: The new 
public entrance 
for Senate 309 
is also complete 
with furnishings 
in place.  
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