August 2016 — Monthly Progress Report

» Oklahoma Capitol Restoration Project

2300 N Lincoln Blvd. Oklahoma City, OK 73105

MONTHLY OVERVIEW

- House 109 — Wood Trim &
Cabinetry Installations
Complete

- House 109 — Countertop
Installations Complete

- House 109 - Doors &
Hardware Installation
Complete

- House 109 - Audio
Installation Complete
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Building excellence.

Cover Letter
Executive Summary

Preconstruction Status
* Document deliverable status

Construction Schedule
e Schedule narrative
e Critical ltems
e Schedule Update

Requests for Information (RFls)
e  RFI Summary Log

Submittal Log

e Submittal Package Summary Log

Construction Photos

* Detailed progress photos — current month
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