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JULY 2019

Summary:

For the month of July on the Oklahoma Capitol Exterior Restoration Project, the site 

work is almost complete.  Fine grading, irrigation, and landscaping for the northwest 

quadrant will begin in August.  The southeast concrete retaining walls were formed 

and poured in July.  The lightwell’s topping slabs are all complete and the elastomer-

ic wall coating will be fully complete in early August in all locations.  The new sump 

pumps were installed and will be made operational in early August.  By mid-August, 

all exterior work that can be complete at this time will be done.

The interior ! nal ! nishes inside the tunnel will start in October 2019.  However, the 

tunnel will remain closed until the new Visitor’s Center is complete. 

The roo! ng replacement has progressed with the North Wing skylights being decked 

over and in-! lled with lightweight concrete and sheathing.  On the South Wing the 

two gutterways copper " at lock panels have started being placed and soldered.  The 

East Wing substrate demo and repairs for the low roofs ! nished in July.  The East 

monitor roo! ng steel modi! cations and new substrate installation begins in early 

August.  The West Wing’s existing copper roo! ng has all been removed and recycled.  

Low roof repairs begin in August for the West Wing.
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KeyActivities: 

 - Lightwell sump pumps are installed and powered

 - Lightwell topping slab pours are complete

 - Lightwell elastomeric wall coating is in progress

 - The retaining wall work in the South East quadrant is complete

            - North wing skylight demolition is complete

 - East wing substrate demolition and repairs are complete 

 - West wing copper demolition is complete

 - South wing " at lock installation is in progress

JE DUNN I TREANORHL ARCHITECTS I ADG

Exterior  RehabilitationJULY 2019



1
5

0
3

9
D

B
   

M
O

N
T

H
LY

 C
O

N
S

T
R

U
C

T
IO

N
 P

R
O

G
R

E
S

S
 R

E
P

O
R

T

4 E  SHERIDAN AVE SUITE 200 I OKLAHOMA CITY, OK 73104 I P 

RETURNS TO TABLE OF CONTENTS

CLICK HERE

JULY 2019
JE DUNN I TREANORHL ARCHITECTS I ADG

Safety Spotlight        

JE Dunn awards a project with a Leadership Safety award each quarter.  For 

the second quarter of 2019, the Oklahoma Capitol Restoration project won 

the award.  The jobsite was evaluated using various safety metrics.  In honor of 

winning the award, the entire jobsite was treated to lunch as well as earned a 

plaque.  

Exterior  Rehabilitation
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Progress  Photos & Field Reports

The photos and ! eld reports attached in the subsequent pages represent progress photos 

taken during the month of June for the Oklahoma State Capitol Exterior Restoration proj-

ect.  

Exterior  Rehabilitation
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Phasing & Schedule Attachments: 
The following documents are included in the subsequent pages:

- Site Phasing Plan

 - Site Utilization Plan

 - Schedule

Exterior  Rehabilitation


